

**1.0 EXECUTIVE SUMMARY**

1.1 The purpose of this report is to provide members with an update on the development and sale of properties in the Helensburgh and Lomond Area.

**RECOMMENDATIONS**

1.2 That members note the position as outlined in respect of the various properties.

## **2.0 INTRODUCTION**

- 2.1 The purpose of this report is to provide members with an update on the development and sale of properties in the Helensburgh and Lomond Area.

## **3.0 RECOMMENDATIONS**

- 3.1 That members note the position as outlined in respect of the various properties.

## **4.0 DETAIL**

### **4.1 Blairvadach, Shandon by Helensburgh**

Blairvadach is a large former council office building and substantial estate grounds. The property is allocated in the Local Development Plan for Housing for 112 residential units and was marketed in early 2019 with a number of offers being received.

- 4.2 Following assessment of the offers a preferred developer was selected to work with to develop the site. Subsequently a site licence was been agreed in November 2019 to allow the preferred developer to undertake site investigations, topographical surveys, tree surveys and a structural assessment of Blairvadach House. It was anticipated that these surveys would be completed in early 2020 however this was delayed by the Covid-19 pandemic.
- 4.3 Unfortunately the preferred developer confirmed in September 2020 that due to the significant impact of the Covid-19 pandemic and the resultant effect on the wider economy they would be unable to proceed with their proposed development. Accordingly their interest in the site has been terminated which is a major disappointment particularly considering the delays in getting to this position again caused by the pandemic stopping the site investigations for an extended period.
- 4.4 On a more positive note the developer who previously submitted the second best offer has confirmed that they remain interested in the site and discussions have commenced on a phased approach to the development. In addition the council has access to the reports and site investigations undertaken by the previous developers which will assist to move the process forward more quickly.

### **52 Sinclair Street, Helensburgh**

- 4.5 The Council owns a number of commercial and residential properties between the Co-op and the former Municipal Buildings on Sinclair Street. The Municipal Buildings was sold to Peckhams Investments Ltd last year and work on conversion into bar / restaurant is now well underway.

- 4.6 Working with the flat owners and commercial tenants of 52 Sinclair Street a significant refurbishment programme including replacement of the roof has been commenced and is progressing well. It is anticipated this will complete in the first quarter of 2021. Following completion of the works the Estates and Property Development team will be marketing 2 vacant flats within the block for sale.

#### **MOD property requirements**

- 4.7 Officers from the council and the MOD have been meeting regularly to develop an understanding of the property requirements of the MOD for both office and residential accommodation outwith their existing estate. Options to satisfy both the short and long term aspirations of the MOD are being investigated and this has extended to involve representatives from Scottish Enterprise as the project could form an important part of the Rural Growth Deal as part of the Covid-19 recovery plan.

#### **Sawmill Field & Colgrain Business Park sites**

- 4.8 Estates and Property Development have been working with the developers of the above sites on access and flooding issues and have recently concluded agreements to facilitate both developments. The Sawmill Field site has commenced the delivery of 143 homes by Bellway Homes Ltd and the Colgrain Business Park site is the subject of a planning in principle application for the development of commercial space. In both cases the focus has been on developing the sites sustainably to maximise the value for the local area in terms of infrastructure and longer term employment opportunities.

#### **Helensburgh Waterfront – Commercial development**

- 4.9 Following the approval of planning consent and appointment of a contractor to build the new leisure facility on the pier head site Estates and Property Development have been working with the Major Projects team to deal with property related issues on the site. The most significant part of this is in relation to the commercial development area within the masterplan which will be available for marketing following relocation of the facilities from the existing to the new leisure centre.
- 4.10 The next step in this process will be the appointment of a consultant to support an appraisal of the development options for the retail area and the delivery model which will generate the maximum benefit from the site.

#### **Hermitage Park pavilion**

- 4.11 Following the construction of the pavilion the property was advertised for lease and terms have been agreed with the prospective tenant to commence operation of the property. The date of entry is currently under discussion as there remains some small technical issues to resolve relating to the operation of the café as the building was developed to passivhaus standards.

#### **Loch Lomond (Duck Bay) site**

- 4.12 The council has a significant land holding around the Duck Bay site adjacent to Loch Lomond. This is an important area of public recreation but there have been concerns expressed about anti-social behaviour and a lack of public facilities on the site. Estates and Property Development have been assessing

the options to develop the facilities on the site to encourage tourism. Initially this has involved considering any constraints to development. Given the location adjacent to the loch one of the first investigations was a Flood Risk Assessment which was completed during 2020.

- 4.13 As anticipated the Flood Risk Assessment identified concerns about flood risk. However to clarify the extent of the risk and any potential development area it was recommended that a full topographical survey of the site was undertaken. Accordingly this has been procured and is anticipated to be completed in February 2021. Following receipt of this the Flood Risk Assessment will be finalised on the basis of the actual site levels to inform the next steps.
- 4.14 In the meantime the council is working with the National Park Authority, the Friends of Loch Lomond and local business owners to address short term concerns around anti-social behaviour and public facilities for the year ahead.

#### **Glen Loin car parks, Arrochar**

- 4.15 The council leased 2 areas of ground in Arrochar which were developed as car parks in 1995. The leases were due to end in 2020 but have continued on a short term basis while discussions are ongoing with the owners. The council is keen to continue to operate the car parks as they provide a valuable public service however this does require to be based on terms which reflect the costs and benefits of operating the service.
- 4.16 Luss Estates are currently marketing the car park which they own with a closing date set for 12<sup>th</sup> February 2021. It is intended that the council will submit an offer to purchase the car park reflective of the costs of operation and the outcome of the marketing process will determine the next steps.

## **5.0 IMPLICATIONS**

- 5.1 Policy – None.
- 5.2 Financial – Continue to pursue sale, lease or development of properties that shall generate a financial income for the council.
- 5.3 Legal – The terms and conditions of any property transactions are intended to be delegated to the Executive Director with responsibility for Legal Services.
- 5.4 HR – None
- 5.5 Fairer Scotland Duty
- 5.6 Equalities – Individual projects will be assessed for equalities issues.
- 5.7 Socio economic Duty – None
- 5.8 Islands – Projects which impact on island communities will be individually assessed for impacts.
- 5.9 Risk – Individual leases, disposals and developments will have specific risks which will be assessed for impacts and mitigated where possible.
- 5.10 Customer Service – None

Douglas Hendry, Executive Director with responsibility for Commercial Services  
Councillor Alastair Redman, Policy Lead – Business, Regeneration and Commercial  
Development

5<sup>th</sup> February 2021

**For further information contact:**

David Allan  
Estates & Property Development Manager  
The Helensburgh and Lomond Civic Centre  
38 East Clyde Street  
Helensburgh  
G84 7PG  
[david.allan@argyll-bute.gov.uk](mailto:david.allan@argyll-bute.gov.uk)  
01436 657 620