

Management Committee

Date: 23 March 2023



Addressing the Climate Emergency in Argyll and Bute

1.0 Purpose

The purpose of this report is to provide the CPP Management Committee with an update of the Climate Change Working Group.

2.0 Recommendations

The CPP Management Committee are asked to:

- Note the approach and status of the project outlined in the report.

3.0 Background

Over the past year, the Climate Change Short Life Working Group has been revived as a CPP sub-group, known as the Climate Change Working Group. It took a fresh look at its remit and potential outputs, which have ultimately centred on producing a Climate Change Action Plan for Argyll and Bute.

The Action Plan is proposed to be produced by employing a Climate Change Project Manager to lead on the process.

More recently, the Climate Change Working Group has been exploring funding options for such a post.

This update sets out our current position.

4.0 Detail

4.1 Funding

The Climate Change Working Group are currently pulling together a funding package to support the post of the Climate Change Project Manager.

The cost of a Project Manager post is estimated to be in the region of £120,000 over two years, which would include the salary of an appropriately qualified climate leader, associated employer costs, T&S costs, etc.

Subsequent to previous calls for funding contributions, we had two firm contributions from partners:

£20,000 NHS Highland - Argyll & Bute Health and Social Care Partnership
£50,000 Argyll and Bute Council

We also recently received funding from NatureScot to the tune of £7,000 for this financial year, and have submitted a further bid for funds from next year's budget of £15,000.

4.2 Next Steps

The Climate Change working Group have decided to start the project with the budget we currently have.

We have decided that we would advertise the Project Manager post with options for:

- i) 0.75 Full Time Equivalent for two years, or
- ii) 1.0 Full Time Equivalent for 18 months

...depending on the preferences of the successful candidate.

In any case we would need to continue searching for funding for either a continuation of the project timeline, or to provide additional assistance for the part time set-up. However, it was felt that finding £30,000 in year two would be achievable.

Given this decision and approach, we are currently finalising the legal agreements which will complete the governance arrangements. Once these are in place, we will move to advertise the post.

5.0 Conclusion

1. We propose producing a strategic Action Plan process as the best, and most thorough, way to address the climate emergency in Argyll and Bute.
2. We have an approved governance arrangement for the Climate Change Project Manager post.
3. We are actively pursuing the recruitment of a Project Manager to start this Action Plan work and hope to have someone in post within the next two months.

6.0 Implications

Strategic Implications	
Consultations, Previous considerations	

Resources	
Prevention	
Equalities	

Stan Phillips, Chair, CPP Climate Change Working Group

For more information, please contact:
Stan Phillips, Operations Manager, NatureScot
stan.phillips@nature.scot

Nicola Reaney, Administrative Officer, Community Planning
Nicola.Reaney@argyll-bute.gov.uk

References

Appendices