
ARGYLL AND BUTE COUNCIL

**HELENSBURGH AND LOMOND AREA
COMMITTEE**

**DEVELOPMENT &
INFRASTRUCTURE SERVICES**

12 August 2014

ROADS UPDATE

1.0 EXECUTIVE SUMMARY

This report provides an update on the following roads-related issues in the Helensburgh and Lomond Area:-

- Capital programme – update on progress.
- Revenue works.

ROADS UPDATE

2.0 INTRODUCTION

This report provides an update on outstanding and on-going roads-related issues in the Helensburgh and Lomond Area.

3.0 RECOMMENDATIONS

It is recommended that Members note this report.

4.0 DETAIL

4.1 2014 / 2015 Capital Programme –

Work is progressing on this year's roads reconstruction capital programme. Details are attached in the appendix to this report. Overall the Capital programme is approximately 27% complete – the latest update will be provided to Members at the Area Committee Meeting in August.

Although some further works will be required on the A814 schemes at Portincapple and Glenmallan, surfacing works are now largely complete; the road closure was removed on 4th August 2014.

4.2 Revenue Works –

At the time of writing this report, road-side grass-cutting was ongoing in the Lomond Area. An update on the very latest situation will be provided at the Area Committee.

5.0 CONCLUSION

This report provides an update to Members on roads issues in the Helensburgh and Lomond Area.

6.0 IMPLICATIONS

6.1	Policy	Works assessed and carried out under the current Roads Asset Management and Maintenance Plan
6.2	Financial	Capital programme based on the capital allocation for years 2012 to 2015.
6.3	Legal	None
6.4	HR	None
6.5	Equalities	None
6.6	Risk	Completed works will reduce requirement to repair and maintain existing carriageway
6.7	Customer Services	None

Executive Director of Development and Infrastructure

Policy Lead Jim Smith
Head of Roads & Amenity Services
9 July 2014

For further information contact: Stewart Clark, Roads Performance Manager,
Tel: 01546 604893

APPENDIX

Helensburgh and Lomond Capital Programme

Route	Location	Estimated Value	Proposed Scheme Details	% Complete
U148	Hepburn Road	£15,000	Overlay	100%
U286	The Fairway	£20,000	Overlay	100%
U190	Linn Walk	£25,000	Overlay	100%
A814	Portincaple	£95,000	Overlay	95%
A814	Glenmallan	£115,000	Overlay	95%
U325	Feorlin Way	£100,000	Overlay	0%
B872	Garelohead	£140,000	Overlay	0%
U183	Laggary Park	£35,000	Overlay	0%
U229	Old Luss Road	£55,000	Overlay	0%
U268	South King Street	£65,000	Overlay	0%
U166	Kenilworth Road	£30,000	Overlay	0%
B833	Barreman	£120,000	Overlay	0%
B833	Cove	£30,000	Overlay	0%
	Lomond Footways	£110,000	Footway Reconstruction	0%
	Area Total	£955,000		