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Issued on behalf of Argyll and Bute Council and MacLay Civil Engineering Ltd 

 
Dear all 

As you are probably aware, the works on West Clyde Street are now past the 
half way point of the programme. In order to provide consistent information, 
this newsletter update hopes to explain where the Project stands in terms of 
Programme, Progress and the next stages towards completion. 

WEST CLYDE ST 

The Project has now progressed to the Granite installation stage for the 
footpaths. Works are progressing to lay the Kerbs first, followed by the 
drainage channels. The slabs will follow behind these with the parking bays 
thereafter. The road will then be reconstructed as the final element of work 
prior to resurfacing. 

Works will be completed in sequential order from William St to John St, 
James St, and Colquhoun St and will finish at Sinclair St. This will not change. 
This staged phasing was done to minimise the disruption as far as possible 
over the 18 week period, effectively dividing West Clyde ST into 3 working 
phases. 

 You may also be aware of the additional ducting installed in the footpath 
areas; this is to accommodate WIFI throughout the Town and is a bonus to 
incorporate this in our Works. The final area of Excavation at the Eastern end 
of the site is also well advanced, but has been slower than planned due to 



the very shallow depths of rock encountered. This has involved the heavy 
machinery and noisy operation to break out but is now well advanced. We 
thank you for your patience regarding this. 

Given the phasing and material delivery schedule, it is not possible to work 
on all areas at the same time, it is a phased, sequential operation maximising 
the resources and materials to their best effect. At present, the Project 
remains as programmed for substantial completion by Mid September for 
the area of West Clyde ST and Colquhoun St Sth. 

 The Esplanade (overall completion date July 2014) will take a further 9 
weeks past this date for completion of the current area in November. Works 
in preparation for the new Granite seating wall are also progressing with 
foundations being excavated. The soft landscaping will be undertaken early 
spring. 

Finally, the public Toilets are almost complete internally, the walls are now 
tiled and the new toilet systems are in manufacture. External works are now 
progressing and the toilets should be operational before the end of August.  

Overall, the Programme is being maintained and the completion date is still 
on target. There are many difficulties within this project, rock and services to 
name but a few but although these have been encountered; the Works are 
progressing towards the completion date.  

I attach below some photos showing progress made in some of the areas. 

Should you require any further information, please do not hesitate to contact 
me. 

 

Drew Dunion 

Contract Manager 

Maclay Civil Engineering Ltd 

07876836310 
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