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Dear all 

This is the third newsletter for the Phase 2 works. We are now 16 weeks into the 

project and we continue making progress throughout the South Square and footpaths 

on West Princes St. 

 Colquhoun Square.  

The South Square has been progressing into the final stages of landscaping works and 

surface finishes. The trees have been installed and the planting areas and turf areas are 

currently being prepared to receive plants and turf. This should be complete within the 

next 2 weeks. 

The post office access road has been completed and the permanent access via 

Colquhoun St South is now opened. Illegal parking in Colquhoun Street is causing issues 

with access along with areas on West Princes St where members of the public are 

moving cones and barriers, erected for safety reasons, to park outside shops. We ask 

that members of the public refrain from this as it compromises the safety of 

themselves, MacLay’s staff and others as well as preventing deliveries to retailers. 

 The footpaths on the South side of West Princes Street are almost complete and access 

to the shops has been maintained fully during construction of the layby areas. Some 

street furniture and signage remain to be fitted in these areas. We will move to the 

North footpath shortly and begin works on the drainage first before progressing to 

excavating the footway. The Caithness slabs from the North footpath are being 

reclaimed and will be used to pave the area around the Henry Bell monument. 

 

 



North Square 

The Works are progressing slower than planned within the North Square rock again 

slowing the tree pit construction. Additional drainage is now being installed to address 

the drainage of the tree pits and a large gas main has held up the construction of the 

last 2 pits which have been moved to avoid the pipe. We continue to install electrical 

ducts and draw pits and this will continue in the next period. 

Over the next few weeks, we will continue with the excavation of the main North area 

required to construct the main paving area suitable for lorries and road traffic during 

events. Once sufficient area has been constructed, we shall divert the traffic off the 

central road area onto the North Square and allow us to reconstruct the paving which 

forms the road through the Square.  

Sinclair St car park 

Works have now started in the Sinclair Street Car Park. The old lights and ticket 

machines have all been removed. The excavations for the new streetlights ticket 

machines are almost complete with over 350m of ducting installed and currently being 

backfilled. The lighting columns will be erected next week and the new Parking meters 

will be installed. We hope to have the final surfacing completed and the car park lined, 

before the 19th May. 

Parking and access for deliveries 

Whilst the one way system is in place, we must maintain access for deliveries and 

refuse collection so although parking is available, please note it is for the sole purpose 

of delivery lorries and collections during the day and for disabled access. . Parking 

overnight is perfectly acceptable but can vehicles pleased be moved prior to working 

hours. 

Esplanade Works 

The works to the esplanade have advanced over recent weeks following installation of 

the staircases. The granite seating wall is almost completely installed and the 

landscaping features are currently being formed. The new John Muir feature is taking 

shape and the final concrete work to the Esplanade will follow upon approval of the 

sample panel. The esplanade will be opened to the public once more by late May/early 

June. 

Thank you again for your support and understanding during the works.  

Drew Dunion 

Contract Manager 

Maclay Civil Engineering Ltd 

07876836310 



 

 

 

 

 



 


