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Dear all 
 

This is the fourth and final newsletter for the Phase 2 works, please find below an update 
on the ongoing regeneration works.  

Colquhoun Square 

We are now around 4 weeks from completion of the work at the North Square and are 
currently planning for the next phases, aiming for a start date of 1 September on Phase 
3A/B and 4 (Colquhoun Square North, East Princes Street and Sinclair Street North).  

The South Square has been open to the public for several weeks and has been a 
tremendous success with seating at a premium on sunny days. The comments are very 
positive. The North Square, although similar, will provide an event space to complement 
the South Square. 

The roadway through West Princes Street is currently being resurfaced and it is intended 
that the road will be fully open to two-way traffic week commencing Monday 11 August.  

Paving work continues within the central event area, working north towards Colquhoun 
Street North. The perimeter footway is almost complete, with the remaining areas being 
excavated and electrical ducting being installed across the northern access road. The 
perimeter road is now progressing up the eastern side and this will form a one way route 
from Humbles round to Anne of Loudonville, exiting onto the main carriageway. 
Following completion of this roadway access will be gained to remove the remaining 
streetlights and install the new columns within the central area. Once there are installed
the final landscaping and turfing will be completed along with the planting.  

 



Esplanade Works 

The works to the esplanade have progressed well, with the first section opened to the 
public a few weeks ago. The second section has unfortunately sustained damage from 
pedestrians walking through concrete which has had to be replaced. It is intended to 
open the remaining areas soon once the concrete has cured and final cleaning has taken 
place. Mastic works will also be completed to seal the joints. The stepping stones are 
being installed at present and the final western end should be complete by the end of the 
month along with the new lighting installation along the esplanade. 

There have been some abortive works as a result of individuals walking through wet 
concrete and these have caused some delays. I would ask that people please refrain from 
accessing the working area until the barriers are removed and full access is provided. 

Thank you again for your support and understanding during the works.  

Drew Dunion 

Contract Manager 

Maclay Civil Engineering Ltd 

07876836310 

 



 

 

 
 


