Appendix 1 — Helensburgh Making Places Project Schedule
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Facebook Launch

On-street Cart Event Various

Youth Forum 121 H&L Civic Centre

PublicDrop In H&L Civic Centre !

HCC121 H&L Civic Centre

Visioning Event 1 H&L Civic Centre

HMNB Clyde Events HMNB Clyde

Visioning Event 2

Churchill Community Hall

Grey Matters 121

Officers Meeting Parish Church Hall

Visioning Event 3 Parish Church Hall

Stakeholder Meeting .
Community Event H&L Civic Centre

Concluding Workshop
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