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1.0 EXECUTIVE SUMMARY

1.1 This report provides for consideration, a full business case to progress with 
improvements to the junction of Barmore Road with Garvel Road, Tarbert via
the Tarbert and Lochgilphead Regeneration Fund.

 
1.2 To assess this project officers have developed a full business case that 

has been assessed and scored by Strategic Finance using the assessment 
criteria and weightings as agreed by the Strategic Assessment Management 
Board.

1.3 Following the assessment, it is considered that overall the impacts of the project
are sufficient to enable the Council’s funding to be confirmed, subject to 
committee approval.  If the Committee approve the funding the project will 
progress to the construction phase with a projected site start in September 
2019.

1.4 The delivery of the improved junction will enable Tarbert Harbour Authority to
progress with the extension of their car parking facilities and will provide 
opportunities for further development on Garvel Road.

1.5 The projected costs for the project based on the latest estimate is no  
greater than £295,000.  

Recommendations

1.6 Members of the Mid Argyll, Kintyre and the Islands Area Committee are asked 
to recommend to Policy and Resources Committee that:
a) The full business case is approved and the Council funding of up £295,000 

is confirmed from the Tarbert and Lochgilphead Regeneration Fund.
b) Delegated authority be afforded to the Executive Director of Development 

and Infrastructure Services for the delivery of the project as per the agreed 
programme (Appendix 1, Section 4)
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2.0 INTRODUCTION

2.1 This report provides for consideration, a full business case (Appendix 1) to 
progress with improvements to the junction of Barmore Road with Garvel Road, 
Tarbert.

2.2 On 6 September 2017, the Mid Argyll, Kintyre and the Islands Area Committee
agreed the six projects which should proceed to full business case through the
Tarbert and Lochgilphead Regeneration Fund.  The decision was ratified by the 
Policy and Resources Committee on 19 October 2017.

2.3 It was noted that full business cases for each of the projects will be submitted for 
consideration by committee as they become available given that each of the 
projects will develop at a different pace.  The agreed projects included an 
allocation of up to £410,000 for improvements to the junction of Barmore Road 
with Garvel Road.  The project has now been developed and the projected cost 
will not exceed £295,000.  It is proposed that the budget allocation remains at
£410,000 until the project is at the construction phase and there is no risk of the
costs increasing.

2.4 A full business case has been prepared by Economic Development and 
assessed by Strategic Finance using the assessment criteria and weightings as 
agreed by the Strategic Asset Management Board.
  

3.0 RECOMMENDATIONS

3.1 Members of the Mid Argyll, Kintyre and the Islands Area Committee are asked 
to recommend to Policy and Resources Committee that:
1) The full business case is approved and that Council funding of up £295,000 

is confirmed from the Tarbert and Lochgilphead Regeneration Fund.
2) Delegated authority be afforded to the Executive Director of Development 

and Infrastructure Services for the delivery of the project as per the agreed 
programme (Appendix 1, Section 4).



4.0 DETAIL

4.1 The Tarbert and Lochgilphead Regeneration Fund (TLRF) includes two projects 
in Tarbert as follows:

 T02 - Improvements to the junction at Barmore Road with Garvel Road.
 T11 - Improvements to the shore side facilities to be delivered by the 

Tarbert Harbour Authority (THA) supported by grant funding from the 
TLRF.  This project is split into two elements as detailed within sections 
4.2 and 4.3.

4.2 Shore Side Facilities – This includes 4 stages:
 A new wash house and laundry block has been constructed with 

support from the Coastal Communities Fund.  Work was 
completed in January 2019 and the facility is now in use.

 The refurbishment of the existing wash facilities building to house 
the office and chandlery. A grant of £125,000 from the T&LRF was 
awarded in July 2018 and work started on site in November 2018 
and is due to be completed in the spring.

 The provision of a new waste facility this summer.
 Proposals for a new fuelling berth.

4.3 Funding towards the construction of new car parking facilities next to the marina.  
This project is reliant upon the upgrade of the Barmore Road and Garvel Road 
junction.  THA are planning to start on site in January 2020 to ensure that the 
new car park is available for the Scottish Series in May 2020.  It should be noted 
that work cannot start on the car park until the junction improvement work is 
completed.

4.4 In accordance with the decision of the MAKI committee in September 2017 the 
junction improvement project is being developed and delivered by Council 
officers.  The main point of contact is the Transformation Projects and 
Regeneration Team (TPRT) in close conjunction with Roads and Amenity 
Services.

4.5 Following a make or buy exercise in April 2018 Economic Development (TPRT) 
commissioned Roads and Amenity Services (The Infrastructure Design Team) 
via a Service Level Agreement to formally commence with initial design works.  
The total agreed budget for preliminary design was up to a maximum of £10,000 
and overall responsibility for the design phase sits with the Infrastructure Design 
Team.  

4.6 The initial design work (Stage 1) was completed in December 2018 at a total 
cost of £8,538.30 and included:

 Consultation with stakeholders including utility providers and the Highway
Authorities.

 Confirmation of third party land requirements.
 Initial planning enquiries.



 Estimated costs for construction of the preliminary design.

4.7 In January 2019 an additional make or buy update report was approved for the 
Infrastructure Design Team to complete the detailed design (Stage 2) up to the 
value of £7,000.  This stage is now nearing completion and includes; final 
drawings, further liaison with stakeholders, estimated costs from utilities 
providers and revised cost estimates for the construction phase.  The total 
design costs incurred to date is £16,000.  Other costs to date include ground 
testing, lighting design, planning and utilities fees. It should be noted that the 
design outputs have been accelerated to focus on updating the design 
documentation for estimation to support the project approval process.  Some 
consultation elements are to be closed out but are not expected to materially 
affect the project outcomes. 

4.8 Subject to approval to proceed with the project by the Area Committee and 
Policy and Resources Committee a further make or buy update report will be 
required to engage the Infrastructure Design Team to manage the construction 
phase.  This will include full responsibility to ensure that the project is delivered:

 On budget (total project cost does not exceed £410,000)
 By the 31 December 2019

4.9 The capital works will be carried out by the internal Operations Team. This 
approach has been recommended following a make or buy exercise carried out 
by the Procurement Team.  

4.10 To accommodate the proposed junction improvements there is a requirement to 
purchase land from two separate owners.  The land acquisition process is being 
led by the Estates Section with support from Legal Services.  Discussions have 
taken place with both land owners and agreements are now in place.
 

4.11 Scottish Water are planning to carry out major infrastructure works on Harbour 
Street.  The projected start date is January 2020 but this has still to be 
confirmed.  This includes some work at the south end of Barmore Road and 
Roads and Amenity Services have notified us that it may not be possible to have 
traffic management measures in place for both projects at the same time. To 
avoid the possibility of conflict the junction improvement work must be 
completed by the end of December 2019.  Officers from Roads and Amenity 
Services are in liaison with Scottish Water and are monitoring the situation. 

4.12 As agreed by MAKI a full business case (FBC) had to be developed for the 
project.  As the project involves a Council asset the FBC has been prepared in 
accordance with the Capital Programme Planning and Management Guide. This 
includes a detailed Risk Log Worksheet (Appendix 2) that sets out the chance, 
impact and mitigating actions for each risk.

4.13 The FBC has been assessed and scored by Strategic Finance using the 
assessment criteria and weightings as agreed by the Strategic Assessment 
Management Board and indicated in Appendix 3.  The overall score is rated in 
accordance with the following table:



Business Case Score Rating
80% -100% 4 (Max.)
70% - 79% 3
60% - 69% 2

Less than 60% 1 (Min.)

Full Business Cases should attain a rating of 4 for them to be considered for 
progression to the implementation stage.

As per Appendix 3 the junction improvement project secured a score of 80.29% and a 
rating of 4 therefore it can progress to the implementation stage.

5.0 CONCLUSION

5.1 On the basis of the assessment it is recommended that Council funding of up to
£295,000 is confirmed for improvements to the Barmore Road and Garvel Road 
junction from the Tarbert and Lochgilphead Regeneration Fund.  Responsibility
for the delivery of the project will be delegated to the executive Director of 
Development and Infrastructure Services.  This project will deliver a key
component of the Tarbert and Lochgilphead Regeneration Fund and will enable 
the Tarbert Harbour Authority to progress with further development that will have 
benefits for the local economy. 

6.0 IMPLICATIONS

6.1 Policy – The project offers the opportunity to support the outcomes of 
Council’s Corporate Plan as well as the Outcome Improvement Plan, 
Economic Development Action Plan and Local Development Plan. It 
will deliver a key component of the Tarbert and Lochgilphead 
Regeneration Fund. 

6.2 Financial – Maximum cost of £295,000 from the Tarbert and Lochgilphead 
Regeneration Fund.  To date a total of £21,000 has been committed 
developing the project.  This includes design costs of £16,000 with 
remainder on; ground testing, lighting design, planning and utilities fees.

6.3 Legal – Governance and Law are dealing with the acquisition of land to 
   enable the project to proceed to the construction phase.

6.4 HR – None at this time

6.5 Equalities / Fairer Scotland Duty - None

6.6 Risk – As indicated within the risk log (Appendix 2).

6.7 Customer Service – None at this time



Executive Director of Development and Infrastructure Services Pippa Milne
Policy Lead Aileen Morton

02 April 2019
                                                

For further information contact:
James Lafferty, Transformation Projects and Regeneration
(01586 559049) or james.lafferty@argyll-bute.gov.uk

APPENDICES
Appendix 1 - Full Business Case
Appendix 2 – Risk Log
Appendix 3 – Assessment and scoring of Full Business Case


