
Argyll & Bute Climate Action: August 
2025 update

Remit & Vision
• Climate Change Strategy and Action 

Plan action across a set of priority 
areas within the CPP’s ability to 
control or influence: 
– Infrastructure [includes natural]
– Policy Influence
– Skills, Procurement and Supply Chain
– Resilience/Carbon Literacy
– Risk Assessment
– Crosscutting/Other

“We make Argyll and Bute climate 
ready by acting together to understand 
and adapt to our changing climate”

Progress
• Ongoing work on action plan, 

community engagement, risk 
assessment, alignment with other 
regions

• PM to remain in post to Jul 2026 to 
support
– Community risk & resilience
– Future partnership/funding options
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Helensburgh & Lomond

Hermitage May, Cardross next Community Resilience
• Initial meeting following May ACPG
• Contacted pilot groups across 4 A&B 

Areas
• H&L: Helensburgh, Cardross, Rhu & 

Shandon plus ACPG vice chair, also to 
follow up with Cove & Kilcreggan 

• First site visit today after ACPG
• SEPA, LL&TNP, R&I Flooding
• This workstream to start in earnest 

Nov

2

Contact: Andy Macpherson, ACT climate project manager andy@act-now.org.uk 
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