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CEMETERY DEVELOPMENT PROGRAMME  2025-2030 EDI - 19th DEC 2025

Oct 2025 update

AREA  /   

DISTRICT
CEMETERY DEVELOPMENT WORK CONTENT

DEVELOPMENT 

PERIOD 

ESTIMATED VALUE TO 

BRING INTO 

OPERATION

PROGRESS REPORT 2024-2025 

Kintyre

Campbeltown  

Kilkerran - North 

Extension

Purchase land - Boundary fence - Form new 

vehicular access and parking area. Initial ph1 

roads , footpaths and headstone 

foundations (500 lairs) 

2025 - 2028 £250,000

Land purchase negotiations ongoing but limited 

progress towards change of ownership. Ecology 

survey and soils management plan completed - 

Archaeological survey scheduled Nov- Dec 

Mid-Argyll Achnabreac

Maximise Lairs through excavation , 

removal/treatment of rock outcrops, 

reinstatement to existing levels. 

2025 - 2026 £50,000
Soils enhancement and additional road and gate 

access works programmed for Nov 25 - March 26

Mull Calgary  Extension

Complete land transfer - Boundary fence - 

form  embankmant from existing land to 

maximise depth. ph1  parking , footpaths 

and headstone foundations  (50 lairs) 

2025 - 2026 £30,000

Ecology Survey and Soils Management plan 

completed.  Initial Archaeological survey detected 

artifacts and structures . Re-visit December to re-

assess existing and adjacent plots for potential 

reduced development.

Cowal

Sandbank 

extension  

Torlochan Ph 1

Clear and re-level site - Boundary fencing - 

Form access link roads between existing 

cemetery and Gochan access road. Form 

footpaths and headstone foundations , 

expand parking.  (  ph1-2  200 - 450 lairs )

2025 - 2027 £150,000

Ecology , Soils Mangement Plan and Archaeological 

Survey - all complete.  Formalised design and 

planning application pending 2026 , towards 

development 2027 onwards

Cowal
Strachur - new 

Cemetery site

Confirm a suitable site - purchase land - 

develop area for local requirments only - 

access road / prking , footptahs and 

headstone foundations ( ~200 lairs tbc) 

2025- 2028 £75,000

No suitable location has been identified. Optons 

restricted to South of Strachur inc Glenbranter 

araes , limited scope on Loch Fyneside. Further 

engagement with Community Council required.

Bute
Kingarth -  Second 

extension

Test land for suitability - purchase area - 

Boundary Fence - develop links to existing - 

Footpaths / Headstone foundations.

2025 - 2027 £50,000

Ecology and Soils Mangement Plan completed. 

Archaeology survey scheduled for early November. 

Advice that Kingarth Church footprint unsuitable. 

Progress negotiation on transfer of ownership , 

design and planning application 2026

ORIGINAL BUDGET REQUIREMENT 2025 - 2030 £605,000

Additional - Sept 2025



Bute

Cnoc-an-Raer       

(North  Bute 

Cemetery)

New internal access road and soils 

treatment for maximising lairs  - within 

current land area.

2025-26 £30,000

Additional scheme assessed summer 2025. Works 

planned for Nov 25 -  March 26  ( Winter Season 

maintenance programme )

Update budget requirement 2025-2030 £635,000


