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1.0 EXECUTIVE SUMMARY 

 

1.1. This report provides an update to Members on the progress made in 2025/26 in 

relation to active travel projects in the H&L Area, informs Members of the 

continued delays in receipt of Scottish Government active travel funding and 

seeks continued support for the projects and wider active travel measures from 

Members. 

 

1.2. Active travel encompasses accessible, everyday Walking, Mobility Assistance 

and child prams (sometime collectively termed “Wheeling”) and Cycling.  The 

focus of active travel is on accessible provision including those with mobility 

impairments. 

 
1.3. Active Travel can offer significant benefits to the area: 

• Access to essential services and employment: In H&L 18% of households 

(1,952 households) do not have access to a motor vehicle and are therefore 

reliant on public transport and active travel modes.  Within the key 

settlements the proportion of households without access to a motor vehicle 

is 20% (1,481) in Helensburgh, 19% (120) in Garelochhead, 19% (106) in 

Rosneath, 10% (95) in Cardross and 9% (52) in Kilcreggan. (2022 census)  

• Health benefits: being more active reduces the risk of premature morbidity 

and death, particularly from diseases related to inactivity. (NHS Scotland) 

• Economics: People who travel to shops by walking and/or cycling have a 

higher monthly spend than people who travel to shops by private car. 

(Pedestrian Pound, 2024) 

• Improving safety: high quality active travel infrastructure reduces the 

frequency of injuries from collisions with motor vehicles. (Transport 

Scotland) 

• A number of active travel projects link to schools, offering the opportunity 

to increase the numbers of pupils, parents and staff choosing to walk, 

cycle or wheel to school.  While focus is improved physical and mental 

health, where new active travel infrastructure creates a safe route to school 

where one did not previously exist it could reduce the requirement to 

provide school transport on safety grounds, thereby creating a revenue 

saving to the Council’s school transport budget. 

 



 

 

 

1.4. No Council funding is currently received by the Active Travel Team, 1.7 Full Time 

Equivalent employees, which is part of the Strategic Transport Team within the 

Development and Economic Growth Service.  All project costs, including internal 

staff costs, are funded via successfully securing highly competitive external 

challenge funds. 

 

1.5. The Active Travel Team work with communities, internal and external 

stakeholders across Argyll and Bute to develop and deliver active travel projects 

which provide new/improved accessible infrastructure (e.g. paths, cycle lanes) 

and behaviour change (e.g. access to bikes, walking/cycle training, promotional 

activities). 

 

1.6. In 2025/26, the Active Travel Team secured £1.1M external funding for the 

development and delivery of a total of 17 projects across Argyll and Bute.   

 

1.7. The Active Travel Team work to secure highly competitive funding from a range 

of sources, the main of which are Transport Scotland’s Active Travel 

Infrastructure Fund (ATIF) Programme, Transport Scotland’s Local Authority 

Direct Award (LADA) fund and HITRANS Regional People and Place Fund.  It is 

recognised at a national level that the Active Travel Team in Argyll and Bute 

Council deliver more projects and subsequently secure significantly more 

funding than similar staffed teams in other Local Authorities. 

 
1.8. Officers also support community organisations in Argyll and Bute to secure 

funding from the HITRANS / SPT Regional People and Place Community Funds 

to deliver behaviour change projects in their local area. 

 
1.9. The primary fund for active travel infrastructure projects, Transport Scotland’s 

Active Travel Infrastructure Fund (ATIF) Tier 2, was extremely late in offering 

funding for 25/26 projects, with funding offers for projects at design stage being 

received on 09 December 2025 and for the construction stage project on 13 

February 2026.  All these funds had to be expended or returned by 31 March 

2026.  

 
1.10. Due to the annual funding model, a new funding application has to be submitted 

to ATIF Tier 2 for every project each year.  Officers continue to engage with 

Transport Scotland colleagues in order to understand a timescale for potential 

26/27 funding offers to be announced.  It is understood that the 26/27 ATIF Tier 

2 funding offers are progressing through the internal Transport Scotland 

approvals process, which caused a significant element of the delay to funding 

offers in 25/26. 

 

1.11. The Scottish Government’s budget committed a total of £ 188.7M to active travel 

and bus improvements in 25/26.  The Scottish Government’s 26/27 budget 

commits a total of £226M to active travel and bus improvements in 26/27. 

 

RECOMMENDATIONS 



 

 

 

 

1.12. It is recommended that the Helensburgh and Lomond members: 

 

1.12.1. Welcome the progress made to date across a significant number of 

active travel projects by the very small Active Travel Team. 

 

1.12.2. Support the continuation of the projects and the submission of future 

funding applications to external challenge funds to continue to develop 

design and construction stages to deliver these projects. 

 

1.12.3. Support the allocation of the Tier 1 active travel funding element in the 

Council’s 26/27 block grant to the development and delivery of 

appropriate active travel projects, including those already underway in 

H&L. 

 

1.12.4. Instruct Officers to continue to identify and develop new active travel 

projects to benefit local residents, businesses and communities.  
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2.0 INTRODUCTION 

 

This report provides an update to Members on the progress made in 2025/26 in 

relation to active travel projects in the H&L Area and seeks continued support for 

the projects from Members. 

 

2.1. Active travel encompasses accessible, everyday Walking, Mobility Assistance 

and child prams (sometime collectively termed “Wheeling”) and Cycling.  The 

focus of active travel is on accessible provision including those with mobility 

impairments. 

 

3.0 RECOMMENDATIONS 

 

3.1. It is recommended that the Helensburgh and Lomond members: 

 

3.1.1. Welcome the progress made to date across a significant number of 

active travel projects by the very small Active Travel Team. 

 

3.1.2. Support the continuation of the projects and the submission of future 

funding applications to external challenge funds to continue to develop 

design and construction stages to deliver these projects. 

 

3.1.3. Support the allocation of the Tier 1 active travel funding element in the 

Council’s 26/27 block grant to the development and delivery of 

appropriate active travel projects, including those already underway in 

H&L. 

 

3.1.4. Instruct Officers to continue to identify and develop new active travel 

projects to benefit local residents, businesses and communities. 

 

4.0 DETAIL 

 

4.1. No Council funding is currently received by the Active Travel Team, 1.7 FTE (Full 

Time Equivalent employees), which is part of the Strategic Transport Team within 

the Development and Economic Growth Service. All project costs, including 



 

 

 

internal staff costs, are funded via successfully securing highly competitive 

external challenge funds. 

 

4.2. It is recognised at a national level that the Active Travel Team in Argyll and Bute 

Council deliver more projects and subsequently secure significantly more funding 

than similar staffed teams in other Local Authorities. 

 

4.3. The Active Travel Team work with communities, internal and external 

stakeholders across Argyll and Bute to develop and deliver active travel projects 

which provide new/improved accessible infrastructure (e.g. paths, cycleways) 

and behaviour change (e.g. access to bikes, walking/cycle training, promotional 

activities). 

 
4.4. Officers also support community organisations in Argyll and Bute to secure 

funding from the HITRANS / SPT Regional People and Place Community Funds 

to deliver behaviour change projects in their local area. 

 

4.5. In 2025/26, the Active Travel Team secured £1.1M external funding for the 

development and delivery of a total of 17 projects across Argyll and Bute.  Further 

details of the projects relevant to MAKI are presented in Appendix 1. 

 

Active Travel Funding Model 

 

4.6. The primary fund for active travel infrastructure projects is the Transport Scotland 

controlled Active Travel Infrastructure Fund (ATIF) fund.  ATIF is split into two 

‘tiers’.  ATIF Tier 1 which is now provided direct to the Council as part of the block 

grant with Transport Scotland monitoring the spend to ensure it is spent on 

appropriate active travel related projects as this is used by Transport Scotland as 

a determinant of future Tier 1 allocations and if the Council is eligible for award of 

ATIF Tier 2 funding.   

 
4.7. ATIF Tier 2 is an annual competitive challenge fund which eligible local authorities, 

regional transport partnerships (RTPs) and national parks can bid for larger scale, 

ambitious active travel projects.  This is an annual competitive challenge fund and 

is expected to be significantly oversubscribed due to the number of high value 

projects being progressed across Scotland and will therefore be highly 

competitive.  Due to the annual funding model, a new funding application has to 

be submitted for every project each year.  Transport Scotland have also indicated 

that they will require Local Authorities to provide a minimum of 30% of the 

construction cost of projects from non-Transport Scotland derived sources. 

 
4.8. The primary fund for active travel infrastructure projects, Transport Scotland’s 

Active Travel Infrastructure Fund (ATIF) Tier 2, was extremely late in offering 

funding for 25/26 projects, with funding offers for projects at design stage being 

received on 09 December 2025 and for the construction stage project on 13 

February 2026.  All these funds had to be expended or returned by 31 March 

2026.  



 

 

 

 

4.9. In 25/26, Officers secured funding from Transport Scotland for projects including 

the Helensburgh – Cardross – Dumbarton Cyclepath and the Rosneath – Castle 

Caravan Park Cyclepath. 

 

4.10. For 26/27, Officers continue to engage with Transport Scotland colleagues to 

seek to understand a timescale for potential funding offers to be announced.  It 

is understood that the 26/27 ATIF Tier 2 funding offers are progressing through 

the internal Transport Scotland approvals process, which caused a significant 

element of the delay to funding offers in 25/26. 

 
4.11. For 26/27, Officers submitted funding applications for Helensburgh – Cardross – 

Dumbarton Cyclepath, the Rosneath – Castle Caravan Park Cyclepath and the 

Helensburgh – Garelochhead Active Travel Route. 

 

4.12. The Scottish Government’s budget committed a total of £188.7M to active travel 

and bus improvements in 25/26.  The Scottish Government’s 26/27 budget 

commits a total of £226M to active travel and bus improvements in 26/27. 

 

4.13. The main Scottish Government behaviour change funding is channeled through 

the Regional Transport Partnerships (RTPs), those relevant to Argyll and Bute 

are HITRANS and SPT.  This funding model is aimed to enable the 

development and delivery of behaviour change programmes/activities which are 

tailored to the specific requirements of each RTP area.  Officers continue to 

engage with HITRANS and SPT to promote projects which support the wider 

uptake of active travel in Argyll and Bute.  While HITRANS have adopted a more 

collegiate approach including relevant officers from local authority members and 

have funded several community orientated projects, SPT took a more 

competitive approach and focused on funding national third sector organisations 

which have extremely high overheads and therefore only limited results were 

achieved for Argyll and Bute. 

 
4.14. Officers also support community organisations in Argyll and Bute to secure 

funding from the HITRANS / SPT Regional People and Place Community Funds 

to deliver behaviour change projects in their local area.  This has resulted in 

Argyll and the Isles Coast and Countryside Trust (ACT) receiving funding to 

support the continued delivery of the Bikes Back to Communities bike recycling 

project and the Council securing funding to support Live Argyll deliver Bikeability 

cycle training to school pupils in H&L. 

 
4.15. Due to the continually evolving funding environment, Officers remain vigilant to 

potential funding opportunities and will submit applications for relevant projects 

as and when appropriate funding opportunities arise. 

 
4.16. Table 1: Active Travel Behaviour Change Funds 

Fund Notes 

Local Authority Direct 1. Council given an annual allowance which we can reclaim from 



 

 

 

Award (LADA) Transport Scotland following spend. 

2. Ring fenced for active travel behaviour change work. 

HITRANS / SPT People 

and Place Programme 

1. Funding from Transport Scotland provided to each RTP who can 

determine own distribution model or to take forward projects within 

RTP. 

2. Each RTP decides on its own distribution model. 

• HITRANS chose a collaborative approach which has been 

very positive with community orientated projects being funded. 

• SPT chose a challenge fund approach which resulted in ABCs 

top projects not being funded in 24/25. 

HITRANS / SPT People 

and Place Programme 

– Community Fund 

1. Funding from Transport Scotland provided to each RTP who can 

determine own distribution model or to take forward projects within 

RTP. 

2. Each RTP decides on its own distribution model. 

• HITRANS have accepted funding applications from selected 

community organisations alongside those from Local 

Authorities /National Park. 

• SPT have chosen to set aside a portion of the funding and 

offer selected community organisations the opportunity to bid 

for funding. 

 

4.17. Table 2: Active Travel Infrastructure Funds 
Fund Notes 

Transport Scotland 

Active Travel 

Infrastructure Fund Tier 

1 (ATIF Tier 1) 

1. Delivered to Council as part of block grant. 

2. Transport Scotland checking allocation is spent on appropriate 

active travel work in determining allocations of future Tier 1 

funding and award of Tier 2 applications. 

Transport Scotland 

Active Travel 

Infrastructure Fund Tier 

2 (Design) (ATIF Tier 2 

(Design)). 

1. Competitive Challenge Fund approach. 

2. Separate lengthy application for each project. 

3. Must have allocated Tier 1 funding to appropriate active travel 

work to be eligible for Tier 2 funding. 

4. Competing against projects submitted by 32 local authorities, 7 

regional transport partnerships and 2 national parks. 

Transport Scotland 

Active Travel 

Infrastructure Fund Tier 

2 (Construction) (ATIF 

Tier 2 (Construction)). 

1. Competitive Challenge Fund approach. 

2. Separate lengthy application for each project. 

3. Must have allocated Tier 1 funding to appropriate active travel 

work to be eligible for Tier 2 funding. 

4. Competing against projects submitted by 32 local authorities, 7 

regional transport partnerships and 2 national parks. 

5. Transport Scotland request that LAs provide up to 30% of the 

construction cost from other sources. 

National Cycle Network 

(NCN) (Sustrans 

Scotland) 

1. Sustrans Scotland will continue to promote and develop the 

NCN and receive direct funding from Transport Scotland (£15M 

24/25). 

2. The majority of the NCN is owned and maintained by other 

organisations including Local Authorities, Scottish Canals, etc. 

Sustrans own and maintain c.2% of the NCN in the UK but are 

funded to promote the whole NCN. 

 

Design process 

 

4.18. All infrastructure projects which secure or plan to apply for Transport Scotland 

funding require to follow an 8-stage development process. While this results in 

extended design timescales and repeated community consultation on the same 



 

 

 

project, it is mandated by Transport Scotland.  The stages are Stage 0 (Strategic 

Definition), Stage 3 (Developed Design) and Stage 5 (Construction).  The full 

project stages are (0) Strategic Definition, (1) Feasibility and Route Identification, 

(2) Concept Design), (3) Developed Design, (4) Technical Design, (5) 

Construction, (6) Handover & Close Out and (7) In Use.  In practice in a single 

financial year, it is usually possible to deliver more than one design phase and, 

subject to receipt of funding at the start of the financial year, Stages 0-2 or 

Stages 3-4 are usually deliverable within a single year, depending on project 

scale and complexity. 

 

4.19. Adherence to the latest design criteria for active travel (e.g. Cycle by Design for 

cycle projects) also continues to be a requirement to secure Scottish 

Government derived funding.  However, Transport Scotland have indicated they 

will support Officers to apply the guidance in a more flexible and specific manner 

to local circumstances in rural area subject to evidence that the proposed design 

is safe and suitable for potential future demand.  Utilising adopted design 

guidance provides a clear framework for development of designs which are 

appropriate, accessible, attractive and safe. 

 

Benefits of Active Travel 

 

4.20. 18% of households (1,952 households) in the H&L area do not have access to 

any motor vehicles (2022 census) and are therefore reliant on public transport 

and active travel to move around. Within the key settlements the proportion of 

households without access to a motor vehicle is 20% (1,481) in Helensburgh, 

19% (120) in Garelochhead, 19% (106) in Rosneath, 10% (95) in Cardross and 

9% (52) in Kilcreggan. 

 

4.21. Transport poverty is defined as households and individuals who spend a 

significant percentage of their income to make the journeys they need (UK 

Government, 2019).  In Argyll and Bute, where a higher than Scottish average of 

the population have low incomes (SIMD 2020), the cost of travel is a significant 

barrier to a substantial number of the community.  This is highlighted by the 

higher than Scottish average number of households have multiple cars but 

shorter than Scottish average journey distances to work/study (2022 census), 

indicating that a significant number of households own multiple cars to travel 

short distances.  Walking, wheeling (mobility aids/child prams) and cycling are 

much cheaper than running a car or using public transport, and improving 

opportunities to choose to walk/cycle for essential journeys can improve access 

to essential services, reduce social exclusion and increase opportunities to 

access education and employment. 

 

4.22. Health benefits of enabling individuals and communities to choose to travel more 

actively are well documented and a significant body of research has identified 

that having active, healthy lifestyles helps to reduce fragility and reduce falls as 

individuals age, and increase social inclusion and accessibility.  In particular, 



 

 

 

being more active reduces the risk of premature morbidity and death, 

particularly from diseases related to inactivity including cardiovascular 

disease, coronary heart disease, stroke, dementia, type 2 diabetes, hip 

fractures and cancer.  Active travel also has significant mental health benefits 

including increasing social inclusion and reducing depression. This means 

those who choose to be more active are less likely to require social care 

services in later life which could result in a future saving to the Council or 

HSCP (DfT, 2014; CIHT, 2016; Centre for Mental Health, 2016; Scottish 

Government, 2018; Dunoon Shaping Places for Wellbeing, 2022; World Health 

Organisation, 2022; Public Health Scotland, 2022; Public Health Scotland, 

2023). 

 

4.23. Economics: People who travel to shops actively by walking and/or cycling, while 

they spend less per individual visit, make more visits a month and have a higher 

monthly spend than people who travel to shops by private car (Pedestrian 

Pound, 2024).  Improving public realm and routes to shops for pedestrians and 

cyclists can increase trade by up to 40% (Pedestrian Pound, 2024).   

 

4.24. Improving safety through good design, in particular to protect more vulnerable 

individuals, pedestrians and cyclists, reduces injuries from car collisions (Public 

Health Scotland, 2022).  Where people choose to travel actively to make a 

journey instead of using a private car, this reduces the number of car 

movements which makes streets cleaner, improves air quality, reduces traffic 

congestion and reduces demand for space to park in key hotspots. 

 

4.25. A number of the active travel projects link to schools, thereby offering the 

opportunity to increase the numbers of pupils, parents and staff choosing to 

walk, cycle or wheel to school.  While the main benefits are improved physical 

and mental health, such provision may also generate a saving on school 

transport provision.  Argyll and Bute Council provide free school transport to 

some pupils on safety grounds.  This is where pupils live less than the legislative 

minimum distance from school to qualify for free school transport provision but 

where there is no safe active travel route to school.  Where new active travel 

infrastructure creates a safe route to school where one did not previously exist it 

could reduce the requirement to provide school transport on safety grounds, 

thereby creating a revenue saving to the Council. 

 

5.0 CONCLUSION 

 

5.1. Despite significant challenges with the funding model in 2025/26, Officers 

continued to make progress on the delivery of new and improved active travel 

opportunities to the residents, businesses, communities and visitors in the H&L 

area.  Continued progress will require Members to commit the Tier 1 active 

travel funding allocation in the 26/27 Council Block Grant to the development 

and delivery of active travel projects. 

 



 

 

 

6.0 IMPLICATIONS 

 

6.1. Policy Completion of this project will support the Council’s 

Outcomes Improvement Plan outcomes 1: Transport 

Infrastructure and 3: Community Wellbeing. The project 

also supports achievement of the Scottish 

Government’s objectives set out in the Cycling Action 

Plan for Scotland (CAPS) and Let’s Get Scotland 

Walking - The National Walking Strategy. 

6.2. Financial The development and delivery of active travel in Argyll 

and Bute is currently solely funded by external funding 

applications. To date, the Council has not contributed 

any funding to design or capital costs.  Active travel 

infrastructure requires maintenance and consideration 

is required of commitment of future resources to 

maintain the new active travel infrastructure our 

communities are seeking as the external funding 

opportunities do not fund maintenance. 

Improved active travel provision could reduce the 

requirement to provide school transport on safety 

grounds, thereby creating a revenue saving. 

There is strong evidence that people who are more 

active, for example by walking or cycling, have better 

physical and mental health and are less likely to require 

social care services in later life which could result in a 

future saving to the Council or HSCP. 

6.3. Legal Continued input will be required from Legal Services to 

support any land acquisition required for the creation of 

active travel routes. 

6.4. HR None. 

6.5. Customer Service   None. 

6.6. Risk There is a reputational risk to the Council if the projects 

are not completed within a reasonable timeframe. 

6.7. Climate Change Active Travel is the least carbon intensive mode of 

travel.  Providing the opportunity for residents and 

visitors to consider an alternative to having to use a 

private car to travel will help lower Argyll and Bute’s 

carbon footprint. 

6.8. Fairer Scotland 

Duty 

New and improved active travel routes and 

opportunities will improve access to essential services, 

retail, leisure and employment opportunities for 

residents, particularly those who are reliant on public 

transport or active travel. Providing alternative options 

to limited public transport or owning expensive motor 

vehicles will also help to reduce transport poverty and 

inequality. 



 

 

 

6.9. Equalities – 

protected 

characteristics 

Provision of new and improved active travel 

infrastructure and behaviour change options will 

provide enhanced opportunities for residents and 

visitors to choose to travel more sustainably and 

actively by walking, wheeling and cycling. 

All new active travel routes are designed to be 

accessible and DDA compliant to provide a safe and 

accessible route for those with mobility aids including 

wheelchairs and parents/guardians with a child’s pram 

or buggy. 

6.10. Consumer Duty New and improved active travel routes and 

opportunities will improve access to essential services, 

retail, leisure and employment opportunities for 

residents. Increased active travel will also offer 

opportunities for individuals to travel for leisure, again 

enabling access to local businesses and services. 

Economic studies have demonstrated that those who 

travelled actively had a higher monthly spend in local 

businesses than those who travel via motorised 

transport. 

6.11. Island 

Communities 

A number of the active travel projects are based on 

islands or provide links to ferry terminals serving island 

communities, thereby providing the same opportunities 

for island residents/visitors to choose to travel actively 

as those on the mainland.  Where visitors choose to 

travel actively in leu of taking a motor vehicle this can 

help reduce demand for the overstretched vehicle 

capacity on the ferry services. 

6.12. Children’s Rights 

and Wellbeing 

Active travel is the most accessible mode of travel to 

young people, as it does not have any minimum age 

limits, does not require any form of licence, is free to 

use and is not tied to any fixed timetable. 

All new active travel infrastructure is designed to be 

utilised by an unaccompanied 12 year old. 

Engagement with school pupils indicates that the vast 

majority of pupils strongly support the provision of new 

active travel infrastructure, even where it would 

adversely impact other modes of transport.   

 

Executive Director with the responsibility for Development and Economic 

Growth: Kirsty Flanagan 

 

Policy Lead for Roads and Transport: Cllr John Armour 

 

10 May 2026 

 



 

 

 

For further information contact:  Colin Young 

    Strategic Transportation Delivery Officer 

    colin.young@argyll-bute.gov.uk 

     

Appendix 1: 2025/26 H&L Active Travel Projects
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Appendix 1: 2025/26 H&L Active Travel Projects 

 

Behaviour Change Projects 

Project Outline Programme Detail 

ACT Bikes back to the 

community 

2025/26: funded via HITRANS 

People and Place Programme 

including contribution from 

Argyll and Bute Council Local 

Authority Direct Award (LADA) 

fund 

 

2026/27: continue to work with 

HITRANS to fund ACT to 

continue project. 

The Bikes back to the Community bike recycling scheme is 

delivered in partnership with local community group, ACT Now. 

The Bikes back to the Community scheme allows Mid-Argyll 

residents apply for a free bicycle, with preference given to those 

who can demonstrate a reduction in car use and/or inability to 

access a bike commercially. The bicycles provided are safe and 

suitable, and follow up support from ACT Now staff and 

volunteers is available to ensure the bicycle is fully utilised.  

Live Argyll Bikeability 2025/26: ABC secured funding 

from SPT People and Place 

programme 

Live Argyll leads delivery of the Bikeability cycle training 

programme to school pupils across Helensburgh and Lomond.  

The funding enabled purchase of additional bikes and secure 

storage to allow pupils without a bike to complete the training, 

and supported funding of the Live Argyll Active Schools 

Coordinators who enable the delivery of the Bikeability 

programme. 

 

Infrastructure Projects 

Project Outline Programme Detail 

Helensburgh – Cardross – 

Dumbarton Cyclepath (Phases 

1 & 2) 

2025/26: Route validation and 

Survey work 

 

2026/27: Developed and 

Technical Designs for new 

preferred route 

Design and construction of a safe, accessible walking and cycling 

path linking Helensburgh with the settlements of Cardross and 

Dumbarton to the east. Once completed, this path will provide a 

safe and accessible alternative to the A814 to enable local 

residents and visitors to choose to walk or cycle to access 

essential services, shops and leisure facilities. 



 

 

 

 

2027/28 – 2032: Land 

acquisition and construction 

Helensburgh – Cardross – 

Dumbarton Cyclepath (Phase 

3) 

2027/28 – 2028/29: Developed 

and Technical Design [subject 

to securing funding] 

 

2029/30: Complete statutory 

requirements 

 

2030/31 – 2032/33: 

Construction 

Design and construction of a safe, accessible walking and cycling 

route linking the centre of Helensburgh with the constructed 

section of Phase 1 of the route at Morrisons Supermarket. Once 

completed, this route will provide a safe and accessible option to 

enable local residents and visitors to choose to walk or cycle to 

access essential services, shops and leisure facilities. 

Helensburgh – Garelochhead 

Cycleway 

2026/27: Complete Technical 

Design 

 

2028/29 – 2032/33: Land 

Acquisition and Construction 

The Helensburgh – Garelochhead Cycleway project will design 

and construct a segregated, accessible walking and cycling route 

linking the centre of Helensburgh to Rhu, Shandon, HMNB Clyde 

and Garelochhead.  At the instance of funders, the route has been 

split into 2 phases, Phase 1 linking Helensburgh to HMNB Clyde 

and Phase 2 linking HMNB Clyde and Garelochhead. 

Rosneath – Castle Caravan 

Park Cyclepath 

2025/26 – 2026/27: Phase 2 

Camsail Bay Developed and 

Technical Design 

 

2028/29: Phase 2 Camsail Bay 

Construction 

Delivery of a community desired route linking the centre of 

Rosneath to the Castle Caravan Park junction along the B833.  

Phase 1 of the route was constructed in 2018, with the phase 

within Rosneath town planned for construction in 2025/26 and the 

final phase around Camsail Bay being designed in partnership 

with the community. 

 


