
Appendix 1: Helensburgh, Cardross & Dumbarton Cyclepath Programme 
 

Activity 

2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31 2031/32 2032/33 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Funding Applications                                                 

Phase 1: Helensburgh to Cardross                                     

Route Design: Helensburgh to Cardross                                                 

Land Purchase Negotiations: Helensburgh to Cardross                                                 

CPO Process (if required):                                                 

- Provide CPO recommendation to Council                                     

- Develop CPO                                                 

- Gain Full Council approval for CPO                                                 

- Advertise CPO                                     

- Lodge CPO with Scottish Government                                                 

- CPO Process                                                 

Construction: Helensburgh to Cardross                                                 

Construction of Helensburgh to Cardross Section 1                                                 

Construction of Helensburgh to Cardross Section 2                                                 

Construction of Helensburgh to Cardross Section 3                                                 

Construction of Helensburgh to Cardross Section 4                                                 

Phase 2: Cardross to Dumbarton                                     

Route Design: Cardross to Dumbarton                                                 

Land Purchase Negotiations: Cardross to Dumbarton                                                 

CPO Process (if required):                                                 

- Provide CPO recommendation to Council                                     

- Develop CPO                                                 

- Gain Full Council approval for CPO                                                 

- Advertise CPO                                     

- Lodge CPO with Scottish Government                                                 

- CPO Process                                                 

Construction: Cardross to Dumbarton                                                 

Construction of Cardross to Dumbarton Section 1                                     

Construction of Cardross to Dumbarton Section 2                                     

Construction of Cardross to Dumbarton Section 3                                                 

Construction of Cardross to Dumbarton Section 4                                                 

Helensburgh: Hermitage Academy to Town Centre                                     

Community Consultation & Route Identification                                     

Route Design                                     

Land Access Negotiations (if required)                                     

Redetermination Order(s) / Traffic Regulation Order(s)                                     

Construction of route from Hermitage Academy to Helensburgh Town 
Centre Section 1 

                    
                

Construction of route from Hermitage Academy to Helensburgh Town 
Centre Section 2 

        
    

                    
                

 
Colour Key (Responsibilities / Lead): 
 Green: Strategic Transportation (Development and Economic Growth) 
 Blue: Road and Infrastructure Service 
 Orange: Estates Service 
 Red: Legal 
 Purple: External to Council (e.g. Scottish Government) 
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