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Roads updates

The team are still providing assistance at Electric Cottage on the A819 and with capital works in Cowal and Bute.  The remaining squad are undertaking general safety maintenance across the area. 

Kilninver Bridge

The B844 section of loop road is closed and access to Kilninver Bridge must now be taken from the northern A816 junction.
Coring has been completed on the east spandrels. Temporary anchors, plates and walers have been installed.

Masonry repairs to the bridge elevations have commenced and are ongoing.

Iona harbour works

As well as the good progress being made on the rock armour breakwater, work on the toilet block and the slipway began in May and we expect these to be completed in September. The foundations, frame, roof, windows, and septic tank works for the toilets are finished, and the internal fixtures and fittings are progressing well. 

Grubin road closure, Mull

We are reviewing tender returns for drone survey works to fully assess the condition of the hillside. We anticipate that the survey will begin in early August. The survey will highlight if further work is required or if the road can be opened safely.


	
Roads updates

The capital surfacing scheme on the A818 Luss Road is due to commence on Monday 28th July. This will be from a section going from roughly the Blackhill CA site towards Daligan Farm. In order to protect the workforce and the travelling public the works will be undertaken under traffic management with a convoy system in place.  We appreciate that this sort of traffic management can be disruptive and cause delays which is why we try to schedule these works during school holidays when traffic tends to be lighter.

On Tuesday we will commence capital works on Abercrombie Crescent before moving on to Jellicoe Place and Hardy Hill.

Our contractor completed the surface dressing works on the Garelochhead bypass this week. 

Our own team have been completing scrub cutting on the A814 between Helensburgh and Cardross, and the roadmaster has been out repairing safety defects across the area. 











	
Roads updates

The significant works at Electric Cottage on the A819 are ongoing. While working in the area the team have completed some private (commercial) works on two road accesses for the Wood Group.

Capital works in Kintyre will restart on 4th August on Glebe Street, Campbeltown. 



	
Roads updates

The A8003 capital road improvement scheme is continuing to make good progress. 

The team have also been cutting back vegetation within the road corridor around Blairmore, Ardentinny and Glen Massan as well as undertaking drainage works on the A815 in Sandbank. 

The gully machine has been jetting culverts north of Strachur.

On Bute this week we have completed resurfacing capital works at Lubus and Kerrycroy.

We have completed the planing out of existing surfaces on the Union Street north leg and planing works are ongoing on the following streets: 

· King Street, 
· Union Street, 
· Stuart Street, 
· Foley Road, 
· Longhill Terrace
· Roslin Road.

Road lining in Rothesay

We are reviewing the current arrangements with road markings in Rothesay to ensure these are aligned with the existing Traffic Regulation Orders. This is with a view to refreshing any markings which are needed to ensure we can enforce the existing parking/traffic management rules. 




	
New signage for recycling sites

The new signage for the Council-operated household waste recycling centres (HWRCs) has been scheduled for delivery to the various islands next week. As a result Members will shortly see these installed. Ultimately this will make it much clearer for members of the public what goes where on the sites and will therefore make them easier to use. The signage is magnetic so can be moved to new empty containers when other containers fill up. 

Speed limit review

Supported by the Scottish Government, whose aim is for 20mph limits to be introduced where appropriate across Scotland, we are currently recruiting a project manager post within our Network and Standards team to review speed limits across the area. 

An initial “desktop” assessment has been completed, alongside GIS mapping of current and proposed limits.  The post will review this and then engage with Community Councils, Elected Members and other identified stakeholders to develop a proposal which can then be introduced via Temporary Traffic Regulation Orders.  Prior to this, speed surveys will be carried out on a sample 10% of urban streets.  This will be followed by surveys post-implementation to identify where the new speed limit has worked, where it may need additional supporting traffic management or where it should revert to the previous speed limit.  The next phase will look to introduce permanent changes to speed limits via Order.

Interviews for this role are being held this week and next. 
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