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Roads updates

This week the team have been on Tiree resurfacing the CA site. This is part of a wider package of improvements across our CA sites funded through the Scottish Government’s Recycling Infrastructure Fund. 

Next week we will be surfacing at Crannaig A Mhinister from Tuesday through to Friday.

Moleigh site conversion works

Works are well underway at Moleigh to convert the site to a transfer station – these should complete by November. After this works will get underway at Lingerton and Dalinlongart with the target completion ahead of the bio-municipal waste ban coming into effect on 1st January 2026.

Iona breakwater

20,000t core rock armour (41%) and 1,500t primary rock armour (5%) has been installed on site by the contractor, see photo below

Toilet block is making substantial progress and should open shortly, although this is dependent on electric meter installation. 

Lower slipway repair works have been progressing. The wall sections are now complete, and three slab sections are ready for concrete to be poured. 


Gribun Rockfall

A dedicated webpage is now in place to provide ongoing updates 

B8035 Gribun Rockfalls and Road Closure, Isle of Mull | Argyll and Bute Council
	
Roads updates

The recently installed new culvert at Blairvadach has been working well and alleviating flooding issues in that location of the A814. 

We are now moving on to look at further issues around Aros Road. On Thursday next week we are doing a CCTV survey of the drainage system in that location to understand how well it is operating/if there are any issues. This will give us information to base any future changes /improvements on

Cycleways

Next week the team will be working to repair a section of subsided cycleway on the A818 just past Blackhill CA site on the way out of Helensburgh. 

We will then move on to installing a new pedestrian barrier along the cycleway in Rhu, replacing the previous barrier damaged during Storm Eowyn. 

Food waste bins

As advised last week there has been a delay in food waste bins being delivered from our supplier. These are expected to arrive today (Friday). We have over one hundred customers with requests for new ones and the team will look to prioritise delivery next week. 
	
Roads updates

The jetpatcher is currently deployed on Islay and Jura and will be for the next four weeks or so working through defects across both islands. 

The team are continuing to work on the A819 road widening scheme as well as an edge strengthening job on Dalsmirren Road in Kintyre. 

Claonaig Bridge strengthening 

The contract for this project was awarded at the beginning of July and design work is well underway.

At present we are working towards a material start on site around the beginning of March 2026 and anticipate around seven weeks of physical works. 

Campbeltown harbour wall

The only outstanding item is site reinstatement; this includes the resurfacing of the pier along Wall A section of the Old Quay. 

Islay-Jura ferry infrastructure improvements

The passenger ferry access steps at the Feolin side have received all necessary permissions and consents. The project is now awaiting final pricing and coordination of a start date with the local contractor. 







	
Roads updates

This week the team have completed the capital surfacing work on the B866 at Colintraive. 

In addition, we have installed new traffic signs in Kirn and Sandbank to help with traffic management at Western Ferries, and our in-house lining vehicle has been lining the recently surfaced capital sites in Sandbank. 

On Bute the team have completed the second and final swathe of roadside verge cutting. As well as that we have cleared drainage offlets on the A844 at Ardmaleish and installed new kerbing at Mill Street

The lining vehicle has also been on Bute this week refreshing SLOW markings at Kerrycroy, a bus stop at Argyle Place and a Keep Clear at Gowanfield Terrace. In addition, an external contractor has lined the two A844 capital sites at Kerrycroy and Ettrick Bay. 

A880 Shore Road Blairmore coastal wall collapse 

Ongoing designs for permanent works at collapsed section of retaining wall. Legato blocks remain in place as a temporary measure. Road remains open with traffic lights and single lane closure only. 

Rothesay harbour lifts

Overhaul of the lifts in the passenger access is underway and will continue through October. We hope that this will resolve the long-term issues with the lifts experienced. 


.

 
	
Pavement parking ban – requests for exemption

We are just finalising the webpage and online for the new exemption process agreed recently at EDI. 

The focus is on making it as simple as possible for both customers and our Traffic and Development team so that the process can run smoothly. 

That includes simple tools like using what three words to help identify locations and providing clear information to customers about what to expect from the assessment process. 
















Photo at Iona showing core rock being placed by excavators with barge in background
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