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1.1 This section sets out what a local development plan is and why we need to update it. 

Argyll and Bute Council, as the planning authority for its area (excluding the Loch 
Lomond and the Trossachs National Park), has a statutory duty to prepare 
development plans for guiding land use and development for up to ten years ahead. 
Development Plans can be Strategic or Local dependent on the area covered. In Argyll 
and Bute we are required to produce a Local Development Plan. It is a requirement 
that the development plans are kept up to date and so, the Local Development Plan 
(LDP) is reviewed every five years post adoption. 

 
1.2 To guide land use local development plans contain a “Vision” which sets out a future 

ideal for the area in terms of places and how we would like to see it develop. A strategy 
sets out how this vision can be achieved. The strategy is supported through allocations 
and policies. Sites are allocated for specific uses such as housing or industry to 
provide a sufficient supply of effective land for the plan period. The LDP also contains 
policies to promote sustainable development that helps us achieve the vision. The 
policies also help us safeguard resources, including landscape, built heritage and 
nature.  

 
1.3 The Council adopted its current statutory plan to guide development in March 2015 – 

the Argyll and Bute Local Development Plan (Adopted March 2015). 
Supplementary Guidance which provides additional detail has also been prepared and 
sits alongside the Local Development Plan. Together these documents make up the 
statutory Development Plan. Since March 2015 the Local Development Plan has been 
the basis for providing advice on planning proposals, for guiding decision making on 
planning applications and for ensuring that the right development happens in the right 
place. 

 
1.4 We need to keep the plan up to date to reflect changing circumstances as land is 

developed and new issues arise or other factors change. There is a requirement to 
review the current adopted LDP and prepare a new one within 5 years of adoption 
(Planning etc. (Scotland) Act 2006. A new planning act (Planning (Scotland) Act 2019) 
has been put in place since we started preparing the new Local Development Plan 2 
(LDP2). But the preparation of LDP2 is required to be completed under the process 
set out in the 2006 Act.  

 
1.5 The aim is that this new plan (Local Development Plan 2) should be concise, focused 

on areas of change, involve the community at an early stage and enable delivery of 
development. Until the new Local Development Plan 2 is adopted, the current Local 
Development Plan’s statutory status remains. Ministers expect LDPs to focus on their 
specific main proposals for the period up to year 10 from adoption.
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2.1 A Development Plan Scheme (DPS) tells you about the preparation of a 
Development Plan.   

 
2.2 Whether you are a resident, landowner, developer, community representative, agent 

or public body your input into the process is vital. The Development Plan Scheme aims 
to provide you with an easy to use guide as to when, where and how you can engage 
in the preparation process for the development plan. 

 
2.3 This Development Plan Scheme (DPS) covers the preparation process for the Argyll 

and Bute Local Development Plan 2 (LDP2). LDP2 covers the whole of Argyll and 
Bute except for the area in the Loch Lomond and the Trossachs National Park, which 
is a separate planning authority. This Development Plan Scheme (DPS) has been 
prepared to provide our communities and partners with information on our progress in 
updating the Argyll and Bute Local Development Plan (adopted March 2015). The 
Local Development Plan is the main way for showing where new development should 
and should not take place and for determining planning applications. 

 
2.4 The DPS includes a timetable of when we intend to reach key stages in the process 

of preparing our new Local Development Plan 2 (LDP2), which will eventually replace 
our current adopted Local Development Plan, and also includes a Participation 
Statement explaining how we will engage with our communities and stakeholders. The 
DPS outlines: 

 

 Why we are preparing a Local Development Plan; 

 What the process involves; 

 Who should be involved; 

 When we will undertake the stages of preparation. 

 
2.5 We will update the DPS on at least an annual basis to reflect the progress of Plan 

preparation. This is the forth update since the Development Plan Scheme was 
prepared in January 2016 for the preparation of the Argyll and Bute Local 
Development Plan 2. This DPS replaces the one published in February 2019.  
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3.1 There is a wide range of factors that need to be taken into consideration in the 
preparation of a new Local Development Plan. The main ones are set out below. 

 
 National Planning context 
3.2 Local Development Plans are influenced by a number of statutory requirements with 

the main Acts being the Town and Country Planning (Scotland Act) 1997 and the 
Planning etc. (Scotland) Act 2006. At the national level, the Scottish Government has 
prepared a National Planning Framework (NPF3) and Scottish Planning Policy (SPP) 
which provide the national policies and priorities for major new development. During 
the preparation of LDP2 the statutory planning framework has changed with the 
enactment of the Planning (Scotland) Bill 2019. This contains a number of changes, 
including to the development plan process. Interim procedures are now in place which 
direct plans that have reached the later stages of the process to continue under the 
rules set out in the 2006 Act and associated regulations. The Argyll and Bute Local 
Development Plan 2 is at the later stages of preparation and so will continue to be 
developed in line with the 2006 Act. 

 
Argyll and Bute Outcome Improvement Plan 

3.3 Local Development Plans are also influenced by a range of other plans, strategies and 
policies, in particular for Argyll and Bute, the Outcome Improvement Plan (formerly 
Single Outcome Agreement) is viewed as the overarching governing document. This 
is prepared jointly by the Council and the other Community Planning partners and 
establishes the overarching policies and actions for the management of Argyll and 
Bute. It has an outcome focused approach and ensures that the Community Planning 
Partnership’s aims are delivered in an integrated manner and aligned with Scottish 
Government outcomes.  

 
3.4 The policies and actions with development and land use implications of the Outcome 

Improvement Plan are reflected in the Local Development Plan (LDP). The Action 
Programme that has to accompany the LDP sets out how the Council proposes to 
implement the plan. These documents together are the drivers for change and action 
in Argyll and Bute and by keeping the documents updated we are able to respond to 
changing circumstances within the area and its communities.  

 
Local Authority and its Partners 

3.5  Argyll and Bute Council has the statutory responsibility for planning in the Council 
area, excluding the Loch Lomond and the Trossachs National Park where the Park 
Authority controls the planning function. It is important that all the relevant services 
within the Council (for example Economic Development, Roads and Amenity Services 
and Education) are fully engaged in the plan preparation as they are integral to the 
delivery of the LDP2 strategy and aims. LDP2 will also be influenced by the priorities 
of other stakeholders as set out in their own strategies and programmes. The 
stakeholders include key agencies which the Regulations have identified as Scottish 
Natural Heritage; Scottish Environment Protection Agency; Scottish Water; Scottish 
Enterprise; Highland and Islands Enterprise; Regional Transport Partnerships; 
Crofting Commission; and Health Boards. The Government also require the following 
bodies to have the same level of involvement in the development plan process: 
Historic Environment Scotland; Transport Scotland; Scottish Forestry; Marine 
Scotland and any Regional Marine Planning Partnerships. Neighbouring authorities 
are also consulted throughout the LDP2 process. 

https://www.argyll-bute.gov.uk/council-and-government/community-plan-and-single-outcome-agreement
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Our Communities 
3.6 The input of local communities is very important. The aspirations of local communities 

are communicated in a number of ways, including through formal documents such as 
Community Plans and via their community councils. The priorities for communities 
influence the outcomes of the planning process. It is also important that individuals are 
able to be involved in shaping the future of our area. 

 
Development Sector 

3.7  Developers, landowners, businesses and investors are all important to this process. 
Through land that they own or finance they are looking to invest or businesses which 
they wish to grow or set up in the area. These interests are critical to realising the 
vision identified in the Local Development Plan. 
 

Stages 
3.8  The Local Development Plan process has a number of key stages as set out below:- 
 

Evidence Gathering – includes reviewing current policies, site assessment 

Pre-Engagement - call for sites and early engagement with communities and 
other stakeholders 

Main Issues Report (MIR) – This is the first formal consultation. This focusses 
on the key areas of change since the last Local Development Plan was prepared. 
A range of options are presented and comments sought. A Monitoring Report 
accompanies the MIR. A draft Strategic Environmental Assessment 
Environmental Report also accompanies the MIR to demonstrate the 
environmental effects of the proposals. This is the main engagement phase of 
the plan process and helps the Council come to a view on what should be in the 
plan.  

Proposed Local Development Plan 2 – having considered the comments on the 
MIR the Council then prepare and consult on the proposed Local Development 
Plan 2. The proposed Local Development Plan 2 represents the “settled view” of 
the Council. This is in two parts i) Written Statement with a strategic vision for 
the area and policies and proposals to help deliver this vision ii) Proposals Maps 
which show where the allocations and other designations are. This consultation 
includes notification. It is accompanied by a draft Action Programme, a revised 
Strategic Environmental Assessment, a Habitat Regulation Appraisal record and 
a draft Equality and Socio-Economic Impact Assessment. 

Examination – If the Council receives valid objections to the Proposed Local 
Development Plan 2 that are not resolved they will be sent to the Scottish 
Ministers. An Examination would then be conducted by a Scottish Government 
appointed Reporter into the unresolved objections and a report produced with 
recommendations.  

Adoption of Local Development Plan 2 - The Council then modifies the plan as 
necessary, submits it to the Scottish Ministers and advertises its intention to 
Adopt the plan. The plan may be adopted after 28 days unless the Scottish 
Ministers direct otherwise. 

Action Programme - this sets out how the policies and proposals are to be 
delivered. It must be published by the Council within three months of adoption of 
Local Development Plan 2 and is to be reviewed every two years. 
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Governance 

3.9 The preparation of Local Development Plan 2 is governed by a statutory process, the 
key stages of which are set out in this Development Plan Scheme. Circular 6/2013 
describes the development planning system in Scotland, and explains the legislative 
process in more detail. The Council, as the planning authority, controls the overarching 
corporate management of the Local Development Plan. This is dealt with at key stages 
through the Council’s committee procedures and at Strategic Management Team 
meetings. A Project Board is responsible for providing overall direction to the delivery 
of Local Development Plan 2. This consists of the Development and Infrastructure 
Departmental Management Team plus the Head of service from Community Services.  
The project manager is responsible for the day to day management of the delivery of 
the plan and team. A communications team will meet regularly throughout the LDP2 
process to ensure communications are as effective as possible.  The Proposed LDP2 

was approved by Full Council.  

http://www.gov.scot/Publications/2013/12/9924
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4.1 The Local Development Plan was adopted in March 2015 and was followed by the 
publication of the Action Programme in June 2015. We then needed to think about 
preparing the new plan – Local Development Plan 2. The first step was evidence 
gathering to help us prepare Local Development Plan 2 (LDP2). We started this with 
an assessment of our current sites to retest their effectiveness. We also started 
gathering information, including a “Call for Sites” and got involved with communities 
through Charrettes (intensive planning sessions with the community and other 
stakeholders) for Tiree, Crinan Corridor and Rothesay, all of which will help inform 
LDP2. 

 
4.2 During 2017 we moved into the pre Main Issues Report engagement phase. During 

this phase we assessed the sites proposed during the Call for Sites and sought further 
information on these from the Key Agencies. We engaged with the public and other 
stakeholders through the Call for Ideas and Place Standard Tool public consultation. 
In addition we held Community Council sessions and a Councillor Workshop. 

 
4.3 Gathering these views helped us prepare the Main Issues Report which shows options 

to address the key areas of change in the area. The Council’s preferred option was 
shown and questions asked about that option. Engagement included consultation for 
8 weeks, including Community Council meetings, public drop in events, publicity – 
including social media, use of an interactive Storymap and an on line form. At the 
same time we also published a Monitoring Report, a draft Environmental Report for 
the Strategic Environmental Assessment and a draft Equalities Impact Assessment. 

 
4.5 During 2018 we assessed the consultation responses we received during the Main 

Issues Report consultation. This included officer assessment, a Councillor workshop 
and further engagement with Key Agencies and stakeholders on specific issues. 

 
4.6 The Proposed Plan was drawn up during 2019 (PLDP2). This was approved as the 

Council’s “settled view” and was published for consultation for a 10 week period 
starting in November 2019 and closing in January 2020. 
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5.1  The Proposed Local Development Plan 2 consultation closed on the 23rd January 

2020. All the representations submitted will be considered.  Please note that there is 
no automatic opportunity for parties to expand on their representations later in the 
process. After the Proposed Plan stage the Scottish Ministers expect a planning 
authority’s priority to be to progress to adoption as quickly as possible 

 
5.2 Where there are unresolved representations and the planning authority decides not to 

make notifiable modifications then there will need to be an Examination of the 
unresolved issues. This is an independent process carried out by Scottish Government 
appointed Reporters. The preparation for an Examination takes around 6 - 10 months 
dependent on the level and complexity of responses. As part of this the planning 
authority need to prepare a summary of unresolved issues on a form called a 
Schedule 4. Multiple representations on one policy, proposal or site may be grouped 
together into a single issue. The planning authority need to publish the plan and submit 
it to the Scottish Ministers alongside the proposed Action Programme, a report of 
conformity with their current Participation Statement and with a request that Scottish 
Ministers appoint a Reporter to examine the proposed plan. The planning authority is 
also required to include a Habitats Regulation Appraisal Record in this submission.  

 
5.3 We will let you know when we submit the plan for Examination by placing a notice in 

one or more local newspapers stating that the LDP has been submitted, when this 
happened and where the plan may be viewed. We will make copies of the submitted 
plan available in an office of the planning authority, in public libraries and also publish 
it on line. We will also send an email to all those in our contacts list who have asked 
to be kept informed throughout the process. The Examination is an independent 
process and takes on average 9 months. 

 
5.4 During the Examination the Reporter(s) will look at the Schedule 4, copies of the 

unresolved representations, the Environmental Report, the proposed Action 
Programme, the Monitoring Statement and the Participation Statement current when 
the Proposed Plan was published. The Examination looks at the written submissions 
but the Reporter(s) may also ask for further written information, hearings or inquiry 
sessions.   

 
5.5 The Reporter will issue their conclusions and recommendations at the end of the 

Examination. The recommendations are largely binding on the planning authority. 
There are only specific defined circumstances when an authority may depart from the 
recommendations. The Reporter will publish the Report and notify all parties who 
made an unresolved representation of this. 

 
5.6 Within 3 months of receiving the Examination Report the planning authority should 

publish the modifications and the plan they propose to adopt. We will also publish a 
notice in one or more local newspapers, make copies of the plan available for 
inspection and notify everyone who has made a representation. Please note this is not 
a further consultation. 28 days after this the authority may adopt the plan, unless 
directed not to by the Scottish Ministers. We will notify everyone who has made a 
representation of the Adoption. The Action Programme, which sets out how we will 
implement the plan has to be finalised within 3 months of Adoption of the plan.
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6.1 Community engagement is important in the planning process and has influenced the 
current plans policies and proposals in the Proposed Local Development Plan 2. 

 

6.2 At key stages we have consulted:  
 

 stakeholders/key agencies in the public sector (such as key government agencies, 

 the neighbouring local authorities and Loch Lomond and the Trossachs National Park, 
statutory bodies, and non-governmental organisations;  

 the private sector (such as business interests, landowners and developers); 

 the local community including residents, Community Councils, community 
representatives, community organisations and other interested bodies. 

 
6.3 Although we are now past the key engagement phases and there is no automatic 

opportunity for parties to expand on their representations we will keep people informed 
of progress as we move towards the Examination and then Adoption of the plan.  

 
Keeping you informed 

 Provide information through our website – www.argyll-bute.gov.uk/ldp2, social 
media, email and newsletter updates 

 Provide information through Community Councils, Council offices and local libraries 

 Placing statutory adverts in local newspapers and publicising key stages with the 
media 

 Maintain the Online interactive mapping of the Proposed Local Development Plan in 
the accessible Storymap format. 

 Staff available to answer questions or provide information in person at our offices by 
appointment or via telephone and email 

 Notify those who made representations on the Proposed Local Development Plan 
when we, propose to adopt and adopt the plan.  

 We have set up and will maintain a mailing list of people who we contact via 
email/post to update on the Plan progress. If you would like to be added to this please 
let us know (find out how to contact us in section 8). 

 
 
6.4 Appendix 1 sets out in greater detail the stages we will go through and the estimated 

timescales for engagement and consultation. It provides a detailed breakdown of the 
Local Development Plan process, indicative timescales and the opportunity for 
engagement including statutory periods of consultation.  
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7.1 As we progress through the Local Development Plan process we will make information 

on the Strategic Environmental Assessment, Habitats Regulations Appraisal and the 
Equality and Socio-Economic Impact Assessment available on line at www.argyll-
bute.gov.uk/ldp2 

 
Strategic Environmental Assessment 

7.2 The Environmental Assessment (Scotland) Act 2005 requires us to carry out a 
Strategic Environmental Assessment of the Local Development Plan. This is a process 
for identifying and assessing the environmental effects of proposed strategies, plans 
and programmes so that these are taken into account before they are approved or 
adopted. It is a vital tool which places environmental considerations at the heart of 
decision-making process and ensures that alternatives are fully and transparently 
regarded before final decisions are taken. 

 
7.3 We have consulted with Scottish Natural Heritage, Historic Environment Scotland and 

the Scottish Environmental Protection Agency in preparing our Strategic 
Environmental Assessment. This end result of this is an Environmental Report.  

 
Habitats Regulations Appraisal 

7.4 We will produce a new Habitats Regulations Appraisal of the potential impacts of the 
proposed Local Development Plan on European Sites. This requires to be submitted 
to Scottish Ministers alongside the proposed Local Development Plan. There are a 
number of designated ‘Natura’ sites within Argyll and Bute and so any emerging plans 
and policies will have to be considered with regards to potential adverse impacts on 
these protected sites and species. 

 
Equality and Socio-Economic Impact Assessment 

7.5  Under the Equality Act 2010 (Statutory Duties) (Scotland) Regulations 2011 we will 
undertake an Equality and Socio-Economic Impact Assessment (EqSEIA) of proposed 
policies and practices.  In addition to the nine protected characteristics covered by the 
Equality Act 2010, the EqSEIA takes into account the Fairer Scotland Duty and the 
Islands (Scotland) Act 2018.

 
  

file://///abck-fs01/Planning/sp/MSOFFICE/WORD/FILELIST/sp3/H%20-%20Local%20Development%20Plan%202015%20onwards/Development%20Plan%20Scheme/www.argyll-bute.gov.uk/ldp2
file://///abck-fs01/Planning/sp/MSOFFICE/WORD/FILELIST/sp3/H%20-%20Local%20Development%20Plan%202015%20onwards/Development%20Plan%20Scheme/www.argyll-bute.gov.uk/ldp2
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8.1 You can keep up to date, access information on the Local Development Plan and 

contact the Argyll and Bute Council Local Development Plan Team as set out below. 
 
 
Follow Local Development Plan progress at: 
www.argyll-bute.gov.uk/ldp2 
 
 And on Twitter at: 

@ABC_Planning or 
@argyllandbute 

 
 On Facebook at: 

www.facebook.com\argyllandbutecouncil 
 

Hard copies of consultations will be made available during advertised consultation 
periods in local libraries and at the council office, Manse Brae, Lochgilphead. 

 
Ask a question: 
Email: ldp@argyll-bute.gov.uk 
Tel:  01546 604158 
 
 
 

http://www.argyll-bute.gov.uk/ldp2
http://www.argyll-bute.gov.uk/ldp2
http://www.facebook.com/argyllandbutecouncil
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Activities Stakeholders Engagement Techniques Communication Techniques Indicative Timescale 

Publish Development Plan Scheme – ANNUAL REFRESH 

Pre Main Issues Report – STAGE COMPLETED 

Main Issues Report – STAGE COMPLETED 

Proposed Local Development Plan – STAGE COMPLETED 

Examination 

Consider responses on PLDP2.  
Prepare Council response to 
outstanding objections 
(Schedule 4s) and prepare 
Report of Conformity with 
Participation Statement 
Committee Paper 

ABC Officers 
Councillors 
 

Project Board 
Internal liaison 
Committee process  
 

Email and meetings 
 
Dedicated Council web page 
www.argyll-bute/ldp2 
maintained 
 
Committee 

9 months 
February 2020 - October 2020 

Submit Proposed Plan to the 
Scottish Ministers with all the 
supporting documents 
(including Habitats Regulation 
Appraisal record) and all the 
outstanding objections 
 
Statutory notice 
 
Publication 

Council 
Scottish Ministers  

Information 
Publicity 
 

Updates on dedicated Council 
web page www.argyll-
bute/ldp2, newsletter, direct 
emails and social media 
 
Submission Notice in local 
newspaper (s)  
 
Publish Proposed Local 
Development Plan as submitted 
on Council website  
 
Copies available in public 
libraries and Development 
Policy Office (Manse Brae, 
Lochgilphead)  
 
Direct Mail to Scottish Ministers 

1 month 
November 2020 

Examination of proposed plan; 
Reporters Report issued 

Scottish Government 
Reporter(s) 

Examination by written 
submissions/in public –

Maintain dedicated Council 
web page www.argyll-

1 month administration 
6 months Examination 

http://www.argyll-bute/ldp2
http://www.argyll-bute/ldp2
http://www.argyll-bute/ldp2
http://www.argyll-bute.gov.uk/ldp2
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Activities Stakeholders Engagement Techniques Communication Techniques Indicative Timescale 
Council 
Objectors to PLDP2 

Reporters remit 
 

bute.gov.uk/ldp2 
  

Dec 2020 –June 2021 

 
Post Examination - Consider 
reporters recommendations; 
Prepare modifications  
Publish Modifications and 
Proposed Plan as modified. 
Revise SEA Environmental 
report, publish.  
Update Habitats Regulation 
Appraisal  
Send copies of all to Scottish 
Ministers 
Advertise Intention to Adopt 
Notification of representees 
 

Council 
Representees on PLDP2 
Scottish Government 
 

Council process.  
Information 
Publicity 
 

Updates on dedicated Council 
web page www.argyll-
bute.gov.uk/ldp2, newsletter, 
direct email and social media 
 
Intention to adopt notice in 
local newspaper (s)  
 
Publish Report of the 
Examination, Modifications and 
Local Development Plan as 
modified to adopt on the 
Council website  
 
Copies available in public 
libraries and Development 
Policy Office (Manse Brae, 
Lochgilphead)  
 
Notification to representees on 
PLDP2 
Direct Mail to Scottish Ministers 
 

3 months 
July 2021  - September 2021 

 

Adoption 

http://www.argyll-bute.gov.uk/ldp2
http://www.argyll-bute.gov.uk/ldp2
http://www.argyll-bute.gov.uk/ldp2
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Activities Stakeholders Engagement Techniques Communication Techniques Indicative Timescale 
Adoption process for LDP2 
Publish post adoption SEA 
Statement and submit to SEA 
Gateway 
 

Council 
Representees on PLDP2 
Scottish Government 
 

Council process.  
Information 
Publicity 
 

Adopted Local Development 
Plan 2 available in public 
libraries and Development 
Policy Office (Manse Brae, 
Lochgilphead) and published on 
dedicated Council web page 
www.argyll-bute.gov.uk/ldp2 
 
Notice in local newspaper (s) 
 
Notify all those who made 
representations on the 
proposed plan. 
 
Direct mail to Scottish Ministers 
 

October 2021 

 

Action Programme 

Publish Action Programme Councillors 
Scottish Ministers 

Council process Publication of Action 
Programme on dedicated 
Council web page www.argyll-
bute.gov.uk/ldp2;  
 
Copies available in public 
libraries;  
Copies sent to Scottish 
Ministers 

January 2022 

 

http://www.argyll-bute.gov.uk/ldp2
http://www.argyll-bute.gov.uk/ldp2
http://www.argyll-bute.gov.uk/ldp2
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