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8.  Monitoring and Review 
 
This Plan needs to be flexible with an ability to adapt to changing pressures such as climate change, 
new technologies, new information and legislation. 
 
The Marine (Scotland) Act introduces a new system of marine planning for Scotland which requires a 
National Marine Plan and allows Regional Marine Plans to be developed.  Marine planning at the 
regional level may be undertaken by Marine Planning Partnerships for specific Scottish Marine 
Regions and this plan will be integrated into any future planning system. 

 

8.1  Implementation and Review 

The Loch Etive ICZM plan aims to provide guidance for Local Authority planners, other regulators, and 
stakeholders on the future use and development of the marine waters and surrounding coast of Loch 
Etive for the next five years (2011 – 2016). 
 
Argyll and Bute Council’s Marine and Coastal Development Unit will undertake the following 
throughout the Plan period: 

 Continue to coordinate the Loch Etive ICZM group and organise and facilitate meetings where 
appropriate; 

 Facilitate implementation of Plan recommendations; 

 Update and revise the plan where necessary; 

 Encourage and assist in the development of research projects that will aid future management of 
Loch Etive, and  

 Continue to increase awareness and understanding of Loch Etive and its management. 
 
 

8.2  Monitoring 

Argyll and Bute Council will monitor the implementation of this Plan and its effectiveness on an 
ongoing basis. The monitoring will assess: 

 Development applications for marine and coastal development in the coastal zone of Loch Etive to 
determine whether they were consistent with plan policies; 

 Feedback on the extent to which the Plan has been used and referred to by developers and 
regulatory authorities, and 

 Feedback from local stakeholders, communities, developers, and regulatory authorities on how 
useful and user-friendly the plan is. 

 
It is anticipated that a short monitoring report will be produced by the Marine and Coastal 
Development Unit on an annual basis to assist frequent review of the Plan. 
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9.  Action Plan 

 
The following actions have been identified from recommendations detailed in sections 5 and 6 of the 
Plan and the requirements for monitoring and review outlined in Section 7.  This five year action plan 
will be reviewed annually and implemented by the Council’s Marine & Coastal Development Unit 
(MCDU) in partnership with relevant regulators, stakeholders and other Council departments.  
Inclusion of actions in this plan does not guarantee that funding will be available. 
 

 
 

Implementation and review of plan 

 

Action Detail 
Lead & 

(relevant 
partners) 

Target 
delivery 

Resources 

1 Continue to coordinate the Loch 
Etive ICZM group and organise 
and facilitate meetings where 
appropriate 

Future liaison and occasional 
meetings with the ICZM group will 
be necessary to monitor, 
implement and revise the plan 

MCDU 
(Loch Etive 

ICZM group) 

Ongoing Officer time 
(MCDU) 

2 Produce an annual monitoring & 
implementation report 

Development decisions, level of 
use and usability will be 
monitored where practical to allow 
the effectiveness of the plan to be 
measured 

MCDU Annually Officer time 
(MCDU) 

3 Update and revise the plan 
where necessary 

The Plan will be revised where 
necessary in light of the annual 
monitoring and implementation 
report, new information, research 
and changes in technology 

MCDU 
(relevant 

regulators & 
stakeholders) 

Annually Officer time 
(MCDU) 

4 Produce Data Management 
Plans to ensure spatial data 
used in the plan is updated at 
appropriate intervals 

It is important that the spatial 
information on which the plans 
guidance and policies are based 
is kept up to date 

MCDU & 
Development 
Services GIS 

team 

March 
2012 

Officer time 
(MCDU & 

GIS) 

5 Make the Plan and its spatial 
information publically available 
through the web-based 
interactive GIS system 
(Localview) or online Local Plan 
system One Spatial 

This will make the Plan available 
in an interactive format, where the 
most up to date information and 
individual layers of spatial data 
can be viewed via an interactive 
GIS tool 

MCDU & 
Development 
Services GIS 

team 

March 
2012 

Officer time 

GIS project 
(MCDU & 

GIS) 

6 Undertake full review and 
update of the Plan  

This detailed 5 year review will 
involve all stakeholders and be 
subject to public consultation 

MCDU 
(Loch Etive 

ICZM group) 

2015 Officer time 
(MCDU) 

7 Encourage the use of the Plan 
to ensure well-informed 
development applications and 
well-balanced decisions are 
made during the development 
application process  

The Plan will be distributed to 
relevant stakeholders and 
regulators, and made accessible 
on the Council website  

MCDU 
(relevant 

regulators & 
stakeholders) 

Ongoing Officer time 
(MCDU) 
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Improving knowledge 

 
Action Detail 

Lead & 
relevant 
partners 

Target 
delivery 

Resources 

8 Encourage and assist the 
development of research 
projects that will aid future 
management of Loch Etive 

Further research is required to  
inform and improve planning and 
management for coastal areas, in 
particular the research needs 
identified by Plan 
recommendations  

MCDU 

(relevant 
agencies) 

Ongoing Officer time 
(MCDU) 

9 Explore the potential to assist 
the objectives of the Argyll Bio-
security Plan in the collection of 
data on distribution and 
abundance of marine and 
coastal invasive non-native 
species in and around Loch 
Etive 

The ability to map the distribution 
and spread of INNS is essential in 
developing effective control and 
eradication programmes.  Any 
proposals would need to meet the 
objectives of the Argyll Bio-
security Plan and Argyll Invasive 
Species Forum  

MCDU, AFT, 
A&B 

Biodiversity 

June 
2012 

Officer time 
(MCDU) 

10 Undertake a detailed resource 
assessment for tidal energy in 
Loch Etive.  

 

A resource assessment would 
identify whether there are any 
opportunities for local 
communities to benefit from tidal 
energy development. 

MCDU, 
Scottish 

Government, 
Energy 

companies 

June 

2012 

 

11 Collate existing, or if required 
new, tidal data for Loch Etive to 
assist identification of technically 
viable areas for aquaculture 
development. 

Tidal data would assist 
identification of areas that are 
both suitable and unsuitable for 
finfish and shellfish development 
in Loch Etive. 

MCDU, 
SAMS, AFT 

March 
2012 

 

12 Support and assist where 
appropriate, the development of  
a sea lice dispersion model for 
Loch Etive 

Such a project could improve 
knowledge and potentially provide 
additional guidance for this Plan 
in relation to assessing the risk of 
the transfer of sea lice from 
farmed to wild salmonids. 

Local AMG  
MCDU 

Ongoing Officer time 
(MCDU) 

 

 

Sustainable use/development 

 
Action Detail 

Lead & 
relevant 
partners 

Target 
delivery 

Resources 

13 Assist landowners and 
recreational users in managing 
access to the coast, where 
appropriate. 

Work with relevant stakeholders 
to address existing access issues 
and to help identify solutions or 
opportunities for improved access 
for recreational activities. 

MCDU, A&B 
Access 

(relevant 
stakeholders) 

Ongoing Officer time 
(MCDU/ 

   Access) 

 

14 Develop guidance to assist 
developers build in bio-security 
measures into marine and 
coastal development proposals. 

Guidance would assist developers 
manage the risk associated with 
spreading and introducing 
invasive non-native species. 

MCDU, 
SAMS, The 
Green Blue, 
SNH, SEPA 

June 
2012 

Officer time 
(MCDU) 
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Integration with other plans & planning processes 

 
Action Detail 

Lead & 
relevant 
partners 

Target 
delivery 

Resources 

15 Ensure the integration of the 
Loch Etive ICZM Plan with other 
planning processes, including 
River Basin Planning and the 
work of any future Inshore 
Fisheries Group (IFG).  

Argyll and Bute Council is a 
member of the Argyll and 
Lochaber Area Advisory Group 
and would be represented on the 
Advisory Group of any future IFG. 
This will ensure the policies and 
recommendations set out in this 
Plan are considered where 
appropriate in the development 
and implementation of the Argyll 
and Lochaber Area Management 
Plan, and the future South West 
IFG Management Plan. 

MCDU, 
SEPA,  IFG 

Ongoing Officer time 
(MCDU) 

 

Voluntary management 

 
Action Detail 

Lead & 
relevant 
partners 

Target 
delivery 

Resources 

16 Produce guidance for 
recreational sea anglers on 
fishing close to aquaculture 
sites. 

Guidance would be targeted at 
sea angling groups and 
associations in order to highlight 
the hazards associated with 
fishing near aquaculture 
equipment.  

MCDU, 
SSACN, NLB 

June 
2012 

Officer time 
(MCDU) 

 
 
 

Acronyms used in Action Plan table 

A&B – Argyll and Bute 
AFT – Argyll Fisheries Trust 
AMG – Area Management Group 
IFG – Inshore Fisheries Group 
MCDU – Marine & Coastal Development Unit 
NLB – Northern Lighthouse Board 
SAMS – Scottish Association for Marine Science 
SEPA – Scottish Environment Protection Agency 
SNH – Scottish Natural Heritage  
SSACN – Scottish Sea Anglers Conservation Network 
 


