Argyll & Bute Council

Bute & Cowal Area Committee

Operational Services
Roads & Amenity Services

2 September 2008

Dunoon Traffic Management: Update

1. SUMMARY

1.1 This report updates the timeframe of the Dunoon Traffic Management Order.

2. RECOMMENDATIONS

2.1 That the Area Committee notes this report.

3. BACKGROUND

3.1 Members requested further information regarding the implementation of the above order at the August Area Committee.

4. DETAIL

- 4.1 The order was formally made on 4th September 2006.
- 4.2 There was a delay awaiting a decision from the Ombudsman regarding Alexander Street which was completed late October.
- 4.3 The signing and lining was installed as planned during January and February 2007.
- 4.4 An issue arose regarding the legality of plates at junctions and this additional work was substantially implemented during October / November 2007.

5. CONCLUSION

5.1 It is reasonable to assume that the order has been operating substantially as intended for over a year and a review of its effectiveness can now take place as soon as resources permit prior to the programmed year end date.

5. IMPLICATIONS

Policy: None. Financial: None. Personnel: None

Equalities Impact Assessment: None

Legal: Appropriate legislation must be followed.

For further information contact Alan Kerr (01436 658877)

Stewart Turner Head of Roads & Amenity Services 13 August 2008