

Timeline for implementation of Community Justice Redesign

During 2014 – 2016/2017	Awareness raising, the delivery of information from Criminal Justice Authorities (CJAs) to their respective Community Planning Partnerships (CPPs) and support on the transition process
During 2015/16	<ul style="list-style-type: none"> • The national strategy for community justice will be developed in consultation with key partners and stakeholders and will encompass the outcomes, performance and improvement framework for community justice • The national outcomes, performance and improvement framework will be finalised, having been discussed with key partners and stakeholders. This will include agreement of the approach to scrutiny and inspection • CPPs commence their planning activities
January 2016	<ul style="list-style-type: none"> • CPPs share with Scottish Ministers their intentions for how they plan to take forward arrangements for the strategic planning and delivery of community justice • CPPs make their plans for 2016/17 available to the Scottish Government for comment and to COSLA in support of the transition process
1 April 2016	CPPs will be able to assume their responsibilities under the new model in transition with full responsibility being conferred from 1 April 2017 once the required legislation has been enacted
During second half of 2016/17	Community Justice Scotland will be established including <ul style="list-style-type: none"> • Formal establishment of the body • Appointment of a Chair • Appointment of Board members • Recruitment of staff and commencement of sponsorship arrangements with the Scottish Government
31/03/2017	CJAs are formally dis-established
1 April 2017	The new model for community justice in Scotland comes fully into effect