

## APPENDIX 1

### Helensburgh Shopfront Enhancement Initiative

STAGE 2 AWARD Key: **Red** not yet on site; **Amber** on site and **Green** works completed

Business/Address	Description of works to be undertaken	Current Status
Dino's Radio Café, 31 West Clyde Street	Shop front window and sign replaced.	Grant Acceptance Form Signed 6th November, 2014 - <b>Works underway</b>
New Dinos Café 32 West Clyde Street	New front windows, doors, granite and signage as it used to be.	Grant Acceptance Form Signed 6th November, 2014 - <b>Works completed, Grant processed</b>
Fit For Life, 82 West Clyde Street	Repair, repaint and render stonework above signage, replace four upper opening widows on the front of the shopfront and replace the shutters. Install new down lighting over the door and the signage and repaint all in corporate colours to match existing.	Grant Acceptance Form Signed 13th November, 2014 - <b>Works Completed, Grant Claim processed.</b>
Humbles Café Bistro, 11 Colquhoun Square	Remove existing canopies and replace with similar (green/cream stripes with new "Humbles Café Bistro" logo in red. Repair and repaint walls and window frames in co-ordinating neutral colours.	Grant Acceptance Form Signed 17th November, 2014 - <b>Works Fully Completed, Grant Claim processed.</b>
Former Edinburgh Woolen Mill, 55/56 West Clyde Street	Removal of timer cladding and upgrade of timber shop front and signage to include preparation and decoration of new door and larger window openings.	Grant Acceptance Form Signed 18th November, 2014 - <b>Works Completed, awaiting re-submission of Grant Claim, i.e. Certified Payments, Building Warrants</b>
Wix Wax, 49 West Clyde Street	Removal of overhanging projection above shop fascia and remove the fascia. Supply and fit new lead flashing from stonework above one fascia, along and round the length of shop. Renew the gutters.	Grant Acceptance Form Signed 27th November, 2014 - <b>Works completed. Awaiting Claim form.</b>
The Toy Shop, 90 West Clyde Street	Retain the original stone shop front, replace the existing windows in painted hardwood to imitate originals, repair damaged stonework after removal of window frames and repaint to match existing colours. Replace the storm doors in durable hardwood/refurbish existing. Installation of Dutch blinds, replace internal entrance door with a durable hardwood door and frame. Installation of a brick bond retractable security shutter. Reinstate the lead flashing on the external cornicing to prevent damage to the windows.	Grant Acceptance Form Signed 18th November, 2014 - <b>Works completed and Grant claim processed..</b>
Mira Mare, 82 West Clyde Street	Replacement of front door with a timbre front door and also replace side light window. Supply and fit of enclosed cassette awning with signage.	Grant Acceptance Form Signed 25th November, 2014 - <b>Works underway.</b>
The Clock Tower, Visit Helensburgh	Replace the existing projecting signage with new signs. Replace the facias and external signage at the main door. Install a new sign at the fascia of the side door. Replacement of timber door at side of property with a stable door to protect goods.	Grant Acceptance Forms received 11th May, 2015 (Not received earlier due to seasonal closure ) No works to date
Lomond Tapestry, 42 West Clyde Street	Wooden shopfront was deteriorated badly due to weather. All damaged wood to be replaced along with tiling and shopfront to be painted and weather proofed.	Grant Acceptance Form Signed 1st February, 2015 - <b>Works completed, Grant Claim processed.</b>
The Pet Shop, 39 Sinclair Street	New fascia left right and middle, powder coated shop front to accommodate roller shutters. The housing should face inwards as required for a listed building. Works to incorporate existing sign.	Grant Acceptance Form Signed 19th November, 2014 - <b>Works completed. Awaiting Claim form</b>
Helensburgh Cycles, 39-41 East Clyde Street	Removal of existing defective aluminum shop front including 2 large windows and door, remove existing illuminated signage and cables, replace shopfront with polyester powder coated finished aluminum in dark blue colour in three screens. Replacement of the door in the same material to be fitted with concealed overhead closure, bottom pivot including adamsrite hook lock and standard pad link handles. All sections to be constructed from 100mm by 45mm non-thermor aluminum. Windows and door to be glazed with 6.4mm clear laminated glass, remainder of shopfront to be painted blue and new signage installed. Lowering of door access to improve disabled access to premises.	Grant Acceptance Form Signed 24th November, 2014 - <b>No works to date (Tenant who made application now unlikely to proceed with works)</b>
I Like Candy, 26 West Clyde Street	Replacement of windows with bi-fold doors. Replacement of existing signage with new sign work.	Grant Acceptance Form Signed 4th January, 2015 - <b>Works completed, Grant claim processed.</b>
MacGillivray's Scottish Gifts and Coffee Shop, 89 West Clyde Street	Renew shop window and renew with oak UPVC and toughened glass, size 1800 by 3000. Renew inside door and frame and renew with UPVC oak door, frame and skylight. Renew front entrance door and frame with oak UPVC. Paint outside wall to suit shop front. Frame and sheet inside at widow and door and decorate to suit.	Grant Acceptance Form Signed 5th December, 2014 - <b>Works underway</b>
Callaghan Butchers, 33-35 Sinclair Street	Two new boxed awnings for the front of the shop.	Grant Acceptance Form Signed 20 February, 2015 - <b>All works completed, Grant Claim Currently being Processed for Payment</b>
Fancy Fillings Sandwich Bar, 67 West Clyde Street	New sign above shop and replace wood for painting and signage.	Grant Acceptance Form Signed 17th February, 2015 - <b>Works fully completed and awaiting Grant Claim.</b>
Webster Jewelers, 40 West Clyde Street	New signage, remove and reset existing black marble panels and replace damaged section, repair canopy arms, replace timber fascia, upgrade existing showcase, supply and fit through lighting and pain shopfront.	Grant Acceptance Form Signed 29th November, 2014 - <b>Works Completed.</b>
Anne of Loudounville, 42 West Princes Street	Supply and fit two fully enclosed awnings to the front and the side of the shop and also the installation of a new front storm door.	Grant Acceptance Form Signed 30th March, 2015 - <b>Delayed while awaiting Planning Permission, No works to date</b>
Joseph Todisco, 51 West Clyde Street	The shop needs the front windows to be replaced also the front facing side of the shop needs to be repainted. The awning needs to be replaced and made water tight.	Grant Acceptance Form Signed 4th May, 2015 - <b>Works underway</b>
Catherine's Coffee Shoppe, 60 West Clyde Street	Fiat protecting sun blinds retracting made of canvas or similar material for the window frontage. This is for the protection of goods and customers from direct sunlight.	<b>Works likely to commence within next 4 weeks</b>