

Strategic Delivery Plans: Update

Background:

The Community Planning Partnership has 6 main outcome areas and a lead person appointed to each of these. This person meets quarterly with other people to ensure a delivery plan with key actions progresses and is complete within a 12 month period. The people who meet are those who have responsibility for leading and delivering the actions.

The 'Strategic Action Plans' were signed off in June and the delivery groups met in August/ September for their first update meeting. The actions highlighted below are currently not on track, or have not been reported on to date.

Action:

The Management Committee is required to consider the actions not on track and offer assistance to help these progress.

1. Economy, Interim Outcome Lead: David Smart Highlands and Islands Enterprise

Develop and launch a customised marketing and promotion offer for Argyll and Bute as a place to live, work, visit and invest by having a structured pathway to manage enquires from potential residents and investors. This should incorporate an employment page listing opportunities across the region.	Julie Millar	To endorse this action and provide support to Julie Miller to get a business case and gain funding for this action.
--	--------------	---

2: Transport and Infrastructure to promote growth, Outcome Lead: Pippa Milne, Argyll and Bute Council

Delivery of the Community Transport Pilot and take forward the recommendations arising from it	Katrina Sayer	<p>Need clear objectives of pilot as Community Transport receives a lot of interest, but has financial pressures.</p> <p>Noted that Oban has a separate group looking at Community Transport and that this topic is very often associated with Health and Social Care appointments.</p> <p>Need to communicate Community Transport topic and pilot further to CPP members to get active buy-in. CPP MC need to have an understanding of the issues and give strategic input to make Community Transport sustainable.</p>
--	---------------	--

3: Skills and Education, Outcome Lead: Fraser Durie, Argyll College UHI

Develop a multi-agency solution to the challenges faced by the new Early Years / Childcare regulations	Anne Paterson	Multi-agency group to be established.
--	---------------	---------------------------------------

4: Children and Young People, Outcome Lead: Alex Taylor, Health and Social Care Partnership

Increase involvement of children & young people in service planning and delivery across all partners using Best Practice models within Argyll and Bute Council (Life Chances Trust funding supporting Looked After Children to take part in service redesign)	Ronnie Mahoney	<p>Progress has not advanced as hoped. A meeting is scheduled with the Life Chances Trust and arrangements are in place to restart the plan in September 2017. It is recognised that this is central to both the Children's Services Plan and Corporate Parenting Plan and a key piece of work.</p> <p>Support is in place to ensure this progresses with a stronger emphasis on fun and the immediate benefits for young people.</p>
---	----------------	---

5: Healthy and Independent Lives, Interim Outcome Lead: Alison McGrory, NHS Highland.

Develop training plan on Equality and Diversity Training with a focus on service delivery and reducing the inequality gap and roll out across partners	Alison Hardman	Discussion was held on the possibility of rewording the action to “Implement the Socio-Economic duty” and Rona advised that if so, this would be led by the Community Planning team separate to this outcome delivery group to ensure it applied to all. Partners are asked to send their equality outcome frameworks to Alison Hardman.
Development of a Communication Strategy on Falls Prevention to include a focus on the promotion and distribution of Falls Prevention material to communities and to develop innovative ways to engage with members of the community who could respond	Christine McArthur	No update

6: Safer and Stronger, Outcome Lead: Gail McClymont

No exceptions.