

Review Timetable:

- | | |
|--|--------------------------------------|
| 1. Council agree to go to phase one consultation | 24 February 2022 |
| 2. Publish Notice of Review (phase 1) and commence consultation | 25 February 2022 |
| 3. Phase 1 Consultation Concludes | 22 April 2022 |
| 4. Phase 1 Feedback to Council and seek consent to go move to phase 2 | 19/26 May 2022 |
| 5. Publish Notice of Review (Phase 2) and commence consultation | 20/27 May 2022 |
| 6. Phase 2 Consultation closes | 16 or 23 July 2022 |
| 7. Report feedback to P&R and recommend final revised Scheme | 11 August 2022 |
| 8. Give 4 week notice of intention to put in the place a revised Scheme | 12 August 2022 |
| 9. 4 Week notice period ends | 9 September 2022 |
| 10. If material objections are received these will be taken to Council on
Otherwise the revised scheme will come into effect on | 29 September 2022
20 October 2022 |