Community Planning Partnership Management Committee - 23 August 2006 - Item 11 Office Rationalisation - Options Development Methodology Appendix 1 Corporate & Define buildings & Area Committee Services to be included Service Suitability Assessment within Office Strategy Rationalisation Condition Survey Heads of Service: Key Service Managers Area Corporate Services Manager Undertake Data Collection & Property Consultation Programme Suitability Survey Council/Service Requirements Frontline - Customer Future IT Facing Staff Confirm Services, Posts Requirements Backroom - Non and classification of **Customer Facing** Frontline & Back office Staff **Future Service** Requirements Community Planning Co-ord. Confirm Evaluation Criteria **Community Partners** SMT Approval **Options Development** 1. Existing Buildings 2. Refurbishment of Existing Buildings IT Requirements within Refurbished buildings / new buildings combination Design & Costs Leased/other New build: a. Green Field b. Brown Field Project Team Filtering **Options Short List** Further Development of Project Short List to Conceptual Design & Cost Plan Stage PHASE 1 SMT & Area Committee: Consideration & Approval of Short List Consultation: Consultation