

Initiative at the Edge Base Report

Area	Isle of Jura
-------------	--------------

Contacts - Please list all relevant contacts (Ensure people listed are actual people who will be able to deal with Initiative business)

Local Development Officer		Community Group		Agency	
Name	Deborah Bryce	Name	Dick Mayes (Chairman)	Name	
Address	Jura Service Point School House Craighouse Isle of Jura PA60 7XG	Address	Lealt Isle of Jura	Address	
E-mail	Deborah.bryce@argyll-bute.gov.uk	E-mail	dick@lealt.waitrose.com	E-mail	
Tel	01496 820161	Tel	01496 820330	Tel	
Fax	01496 820162	Fax		Fax	
Mobile		Mobile		Mobile	

Please use the space below to indicate any past, current and future projects for your area/s. Outlining the status and progress of the specific project

Action	Target	Indicator	Progress
Passenger Ferry	Put in place a summer only passenger ferry from Craighouse, Jura to Tayvallich – three	Work Underway	A three week passenger ferry trial has been successfully completed – Sep 2007. Funding secured through DRT and RTG for three year declining subsidy and connecting

	year pilot.		bus service at Tayvallich. Tender document went out to three potential parties. All replied, however only one could commit to the tender specification, the other two withdrew. Next stage is to meet with operator and discuss schedule service and contract. Marketing to commence asap. Funding needs to be sought for this. Pontoons at Craighouse are agreed by HIE Argyll & Islands & Jura Development Trust. 75% offered from HIE, 5% Crown Estate and 20% from LA. Pontoons to be installed by June 2008. Service to start beginning of June 2008.
Countryside Access North of Village Hall, Craighouse.	To complete a parking area for approx twenty cars including interpretation cairn and recreational picnic area. Plus replacement of two gates with cattle grids in the North. Encouraging walking within the village – tourist/visitors can leave vehicles here and enjoy the surrounding area on foot.	On-going	Land now under ownership of community. Drawings have gone out to local contractors for estimate of costs. Leader + keen to support in condition that there are other match funders in place. SNH and AIE have been approached. Waiting on costs before applications can be submitted. £5000 granted from MAKI fund for match funding.
Roads and Passing Places	To upgrade roads and passing places	Work underway	Work has commenced 26 th June 07 starting at the north of the island working down toward Gatehouse, Tarbert where previous stage had reached. 28 passing places complete so far. Council have ran out of funds for completion. Need to re-address
Beach Clean	Up keep of our shorelines and beaches throughout from Feolin to Ardfarnal.	On-going	A total of £4000 has been raised through beach cleaning since 2005 (in match funding). Next clean is scheduled for Saturday 17 th May.
Crofting Land	Bring more families to Jura.		Five or Six new crofts planned for Ardfin behind distillery warehouse. Going through the planning review at the moment. 'Landscape survey' being considered. Negative responses

			have come through from SNH which needs to be addressed; however, this may not have the deciding factor.
BT Internet	Upgrade exchange on island to help self employment	On-going	Looking into upgrading of mast to accommodate 8mb for those who can receive broadband. Other options being considered for those beyond the threshold. Nothing has being reported on the Scottish Executive website yet.
Moorings & Pontoons	Installation of 8 moorings and 2 pontoons with bridge at Stone Pier, Craighouse	Work Underway	Bouys for new visitor moorings delivered plus other minor items. Ground chain deployed on seabed requires survey/final positioning prior to anchoring and tensioning. Shore frame and handrails due for delivery next week (beg 12.05.08)
Antlers Tea Room and Interpretation	Refurbishment of existing building to accommodate small business enterprise.	On-going	Await results from Big Lottery Application – 14 th May 2008. This will determine match funding. Planning and Building Warrant granted. Internal specifications being discussed.
Regeneration Plan	An umbrella venture incorporating seven projects within Craighouse area	On-going	Isle of Jura Community Plan – 1st edition compiled and released December 2007. It is intended to update this at least twice per year and distribute locally and to all supporting groups and potential funders. This plan is based on a community consultation ‘Event Day’ which took place 4 th September to review the plan. All existing projects assisted by various community groups, these are; <i>Jura Development Trust</i> – Antlers tea-room & interpretation centre, Pontoons & moorings and Bio-fuel. <i>IatE</i> – Car park & recreational area and Direct mainland Passenger ferry service. <i>Village Hall Committee</i> – Village Hall refurbishment and <i>Jura Care Centre Group</i> -

Please indicate any projects past, present and future and outline amount, if any, of funding approved and the amount of funding spent

Project Title	Funding Approved	Funding Spent
---------------	------------------	---------------

Beach Clean April	£750.00	£750.00
Beach Clean August	£225.00	£200.00
Beach Clean April 07	£600.00	£600.00
Passenger Ferry (pontoons)	£40,000 RSPA	
Moorings & Pontoons	£7,500 Capital Receipts	
	£10,000 MAKI	
DRT	£100,771	
RTG	£45,000	
<i>Passenger trial Service</i>	(£7600) A&BC	
Ticket Revenue	£2200	£9600
Countryside Access		
MAKI	£5000	
Community Marquee	£2200 - Diageo	
Development Plan	£10,000 -	
Passenger Ferry Demonstration		£103.40
Car Park Investigation		£198.16
Car Park Ownership Fees		£1292.50
Transfer of disposition of land		£650.99
Accounts (JDT)		£800.00
Ferry Trial advertising (local)		£78.00

Please list below any pending media coverage or recent media coverage providing a details of who provided the media coverage – if possible

Media Coverage	Details of media coverage	Contact details
Jura Jottings	101 island recipients 175 mainland recipients	We continue to report our progress in our local newspaper.

List any local links that you would want to see on the Initiative at the edge website:

Any other information

£750 raised from April Beach Clean. £300 awarded to Playground Association, £300 to School Board for trips and £150 to Jura Badminton Club.

£198.16 spent for the investigation carried out on the land ownership of the foreshore.

£225 raised from August Beach Clean. £200 to be used to produce large display boards for exhibitions in hall. £25 remains as kitty for next clean – food and drink.

£600 raised from April 2007 Beach Clean. £200 awarded to Playground Association. £400 awarded to community marquee

Date Sent: 12th May 2008
Date Returned:
Date Logged: