

## **Localising SOA Delivery**

It is proposed that there should be a phased approach to the initial localisation of the SOA/Community Plan as outlined in the table below.

The information to be put in the SOA local plans is the information available at that time and may be subject to change.

Information to be contained in SOA local plans must be directly related to indicators in the SOA and must show working in partnership.

### **Reasons for a Local SOA Plan:**

- To raise awareness in the community of what is happening linked to the SOA in their local area.
- To raise the profile of local projects and the potential for further partnership working to deliver the project.
- To enable communities to link directly with the SOA; which can help access funds.
- To be clear on the priorities for Area Community Planning Groups to focus on.

### **There are some identified known risks such as:**

- Resource implications for partners to participate in local projects.
- Fragmentation – the potential for community planning to be fragmented at a local level.
- Disjoined from development of other local plans or duplication of other local efforts.
- Disengagement the community and members of the Area Community Planning Group if suitable progress in developing and delivering against local priorities is not achieved.

### **The plan below aims to mitigate these risks through:**

- Appropriate timescales to enable a consistent approach and prevent fragmentation.
- Steps included to consider existing plans and activity.
- Timescales to allow engagement with key stakeholders to prevent duplication and disengagement.

Phase	Actions	Undertaken by	Timeline
Phase 1 – preparation	Template created to provide a common structure for each localised SOA plan	Community Governance Manager	To be ready for September 14 Area CPG meetings
Phase 2 – mapping existing activity	SOA Delivery Plan actions relating to strategic/regional level activities separated from the SOA Delivery Plan actions that relate to activities carried out at a local level.	Community Planning Manager and Community Planning Officer. Need to include the Outcome Leads to sign this off	December 2014
	Populate templates with SOA Delivery Plan actions that already have a geographic focus for each CPG area	Community Governance Manager. Community Planning Officer. Check with Outcome Leads. Economic Development Manager.	December 2014
	Work with Activity lead officer/responsible person to further refine activities that are being delivered locally but do not have a defined geographic focus and populate templates once the information is available.	Community Governance Manager,	December 2014 and ongoing.
	Map existing activities contained in area templates against the findings of the community consultation events carried out in January/February 2014 to identify priorities that are being addressed by existing activity.	Area CPG sub group, Community Governance Manager, Community Development Officers	December 14
	Consider findings of the mapping exercise and identify any gaps in provisions/ unmet priority needs locally.	Area CPG members	December 14
Phase 3 - development	Identify existing initiatives in the wider community that may be able to impact on the SOA indicators that do not feature. Consider additional	Area CPG sub group, Community Governance	January - March 15

	activities to be undertaken at a local level which directly impact SOA indicators. Create priorities from this.	Manager, Community Development Officers  Potentially requires engagement exercise with community to validate priorities and provide information on what is already happening or ideas they have.	
Phase 4 - implementation	Ongoing review and further development as required	Area CPG Members	April 15 onwards
Table 1: Localising SOA Delivery Action Plan			

Directly linked to the SOA/Community Plan and its associated delivery plans and taking into consideration the community requests for local community consultation events in 2014, the following areas and sub areas have been identified:

<i>Area CPG Localised Delivery Plan</i>	<i>Sub sections giving further localisation</i>
<i>Bute &amp; Cowal</i>	<ul style="list-style-type: none"> <li>• <i>Bute</i></li> <li>• <i>Cowal</i></li> </ul>
<i>Mid Argyll, Kintyre and the Islands</i>	<ul style="list-style-type: none"> <li>• <i>Mid Argyll</i></li> <li>• <i>Kintyre (Including Gigha)</i></li> <li>• <i>Islay Jura Colonsay</i></li> </ul>
<i>Oban Lorn and the Isles</i>	<ul style="list-style-type: none"> <li>• <i>Oban &amp; Lorn (including Lismore, Seil, Luing, Easdale, Kerrera)</i></li> <li>• <i>Mull, Iona, Coll Tiree</i></li> </ul>
<i>Helensburgh &amp; Lomond</i>	<i>No sub section needed; community wanted one event so this would be mirrored in plan</i>
<i>Table 2: potential SOA/Community Plan localisation areas</i>	

Potentially using subsections to give further localisation will be explored by the Area CPGs during phase two and will be informed by the development of the Performance Framework which will monitor the overall delivery and by the availability of meaningful data which can be collected at a local level.