

ARGYLL AND BUTE EARLY YEARS 1140 HOURS PHASING PLAN



This Phasing Plan outlines our intentions for phasing in of 1140 hours, however this plan could be subject to change depending on catering, building and staffing requirements. Lorna Cameron is the Early Years Development Officer for the West and Ailsa Dominick is the Development Officer for the East should establishments have questions regarding phasing. LA = Local Authority PP = Partner Provider.

Academic Year 2017/2018

Area	Setting	Phased date
Oban, Lorn and The Isles	Tiree Pre 5 (LA)	Aug-17
Oban, Lorn and The Isles	Tobermory Pre 5 (LA)	Aug-17
Cowal and Bute	Apple Tree Nursery (PP)	Jan-18
Cowal and Bute	Cairndow Community Childcare (PP)	Jan-18
Mid Argyll, Kintyre and Islay	Inveraray Pre 5 (LA)	Jan-18
Oban, Lorn and The Isles	Lismore Pre 5 (LA)	Jan-18
Mid Argyll, Kintyre and Islay	Rhunahaorine Pre 5 (LA)	Jan-18
Cowal and Bute	Rothsay Joint Campus Pre 5 (LA)	Jan-18
Cowal and Bute	Rothsay Playgroup (PP)	Jan-18
Cowal and Bute	Strachur Pre 5 (LA)	Jan-18

Academic Year 2018/2019

Area	Setting	Phased date
Mid Argyll, Kintyre and Islay	Bowmore English Pre 5 (LA)	Oct-18
Mid Argyll, Kintyre and Islay	Bowmore Gaelic Pre 5 (LA) (EL Class)	Oct-18
Mid Argyll, Kintyre and Islay	Craignish Pre 5 (LA)	Oct-18
Cowal and Bute	Innellan & Toward FC Sunbeams (PP)	Oct-18
Helensburgh and Lomond	Kilcreggan Pre 5 (LA)	Oct-18
Cowal and Bute	Kilmodan Pre 5 (LA)	Oct-18
Cowal and Bute	Lochgoilhead Pre 5 (LA)	Oct-18
Mid Argyll, Kintyre and Islay	Port Charlotte Pre 5 (LA)	Oct-18

Mid Argyll, Kintyre and Islay	Port Ellen Pre 5 (LA)	Oct-18
Mid Argyll, Kintyre and Islay	Gigha Pre 5 (LA)	Nov-18
Mid Argyll, Kintyre and Islay	Keills Pre 5 (LA)	Nov-18
Mid Argyll, Kintyre and Islay	Small Isles Pre 5 (LA)	Nov-18
Oban, Lorn and The Isles	Iona Pre 5 (LA)	Jan-19
Mid Argyll, Kintyre and Islay	Tayvallich Pre 5 (LA)	Jan-19
Oban, Lorn and The Isles	Easdale Pre 5 (LA)	Mar-19
Helensburgh and Lomond	Arrochar Pre 5 (LA)	Apr-19

Academic Year 2019/2020

Area	Setting	Phased date
Mid Argyll, Kintyre and Islay	Campbeltown Aqualibrium Early Learning and Childcare (LA)	Aug-19
Helensburgh and Lomond	Cardross Early Learning and Childcare (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Ardrishaig Early Learning and Childcare (LA)	Aug-19
Helensburgh and Lomond	B.A.S.I.C and Corner House Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Badden Farm (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Campbeltown Nursery (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Carradale Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Clyde Nursery (PP)	Aug-19
Helensburgh and Lomond	Colgrain Pre 5 (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Dalintober Pre 5 (LA)	Aug-19
Oban, Lorn and The Isles	Dalmally Pre 5 (LA)	Aug-19

Academic Year 2019/2020 cont.

Area	Setting	Phased date
Helensburgh and Lomond	Drumfork Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Drumlemble Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Garelochhead Playgroup (PP)	Aug-19
Helensburgh and Lomond	John Logie Baird Nursery(LA)	Aug-19
Helensburgh and Lomond	Kanga Rhu (PP)	Aug-19
Helensburgh and Lomond	Kidlywinks (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Lochgilphead Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Lomond School Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Meadows (PP) – Eligible 2 year olds only	Aug-19
Helensburgh and Lomond	Mulberry Bush (PP)	Aug-19
Helensburgh and Lomond	Nursery Rhymes (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Riverside Rascals (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Southend Pre 5 (LA)	Aug-19
Helensburgh and Lomond	St Joseph's Pre 5 (LA)	Aug-19
Cowal and Bute	Tighnabraich Pre 5 (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Tarbert ELC (LA)	Oct-19
Cowal and Bute	Clyde Cottage Nursery (LA)	Jan-20
Cowal and Bute	Clyde Cottage Voluntary Nursery (PP)	Jan-20
Cowal and Bute	Dunoon Pre 5 (LA)	Jan-20
Cowal and Bute	Kirn Pre 5 (LA)	Jan-20
Cowal and Bute	Patchwork 2-5 Nursery (PP)	Jan-20

Academic Year 2019/2020 cont.

Area	Setting	Phased date
Cowal and Bute	Sandbank English Pre 5 (LA)	Jan-20
Cowal and Bute	Sandbank Gaelic Pre 5 (LA)	Jan-20
Oban, Lorn and The Isles	Kilninver Pre 5 (LA)	Jan-20
Mid Argyll, Kintyre and Islay	* MAKI Pups Outdoor Nursery (PP)	Apr-20
Bute and Cowal	*Silver Birch Outdoor Nursery (LA)	Apr-20

Academic Year 2020/2021

Area	Setting	Phased date
Oban, Lorn and The Isles	Arinagour Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Bunessan Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Dunbeg Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Kilchattan Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Little Learners (PP)	Aug-20
Oban, Lorn and The Isles	Lochnell Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Luing Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Oban First Steps (PP)	Aug-20
Oban, Lorn and The Isles	Park Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Rainbow Childcare – Oban (PP)	Aug-20
Oban, Lorn and The Isles	Rockfield English Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Rockfield Gaelic Pre 5 (LA)	Aug-20

Academic Year 2020/2021 cont.

Area	Setting	Phased date
Oban, Lorn and The Isles	Salen English Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Salen Gaelic Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Soroba Young Family Centre (PP)	Aug-20
Oban, Lorn and The Isles	Stramash (PP)	Aug-20
Oban, Lorn and The Isles	Strath of Appin Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Taynuilt Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	*Willowview Early Learning and Childcare	Aug-20
Helensburgh and Lomond	*Rosneath Early Learning and Childcare (LA)	Aug-20
Mid Argyll, Kintyre and Islay	Kilmartin Pre 5 (LA)	Aug-20

*subject to Care Inspectorate registration

If you have any queries regarding the 1140 Phasing Plan, please contact

Lorna Cameron (West) Tel: 01546 604790

lorna.cameron@argyll-bute.gov.uk

or Ailsa Dominick (East) Tel: 01369 708692

ailsa.dominick@argyll-bute.gov.uk

earlyyears@argyll-bute.gov.uk

Owner: Early Years
Updated: January 2020