

Regulated procurements expected to commence in 2019/20 and 2020/21

Contract Title	New/ Re-let	Expected Contract Notice Publication Date	Expected Award Date	Expected Start Date	Estimated Value
Benefits Appeals Processing	New	Jul 2019	Aug 2019	Sep 2019	£50,000
Provision of School and Local Transport Services in Oban and Lorn - 1348	Re-let	Jul 2019	Sep 2019	Oct 2019	£135,000
Safety Barrier	New	Aug 2019	TBC - 2019/20	Sep 2019	Unknown
Provision of Serviced Accommodation for Homeless Households - Dunoon and Helensburgh	Re-let	Sep 2019	Nov 2019	Mar 2020	£900,000
Snow - Licence Management Software Maintenance Renewal	Re-let	Nov 2019	Jan 2020	Mar 2020	£54,000
Uncoated Roadstone	Re-let	Feb 2020	Apr 2020	Apr 2020	£100,000
Hire of Gritters	Re-let	Feb 2020	May 2020	Oct 2021	£1,000,000
Campbeltown Coastal Protection Works	New	Mar 2020	Jun 2020	2021	£5,000,000
Develop and deliver a local, focussed, active travel advertising and promotion programme to highlight active travel modes and local opportunities to travel actively	New	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	£50,000
Comingled Waste Sorting	Re-let	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	£88,000 p/a
Rothsay Harbour - Grouting	New	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	£2,500,000
Campbeltown Marine Works	New	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	Unknown
Supply and Distribution of Fresh Bread and Rolls	Re-let	TBC - 2019/20	TBC - 2019/20	Sep 2019	£80,000
Dunoon CARS Workshop Projects	New	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	£50,000
Helensburgh Waterfront Development - Clerk of Works	New	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	Unknown
Capital Building Works Projects Framework	New	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	Unknown
Specialist Consultancy Support for Renewable Sourcing Strategy (RSS2)	New	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	£50,000

Contract Title	New/ Re-let	Expected Contract Notice Publication Date	Expected Award Date	Expected Start Date	Estimated Value
Legionella Water Quality Management Services	New	TBC - 2019/20	Q4 2019/20	Q4 2019/20	£500,000
Asbestos Services Specialist	New	TBC - 2019/20	Q3 2019/20	Q3 2019/20	£50,000
Water Quality/ Legionella Specialist	New	TBC - 2019/20	Q3 2019/20	Q3 2019/20	£50,000
Lochgilphead CARS Design Team	New	TBC - 2019/20	Aug 2019	Sep 2019	£125,000
Oasis Transport Service	Re-let	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	£160,000
Equipment Repairs and Maintenance (Care)	New	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	Unknown
Tenancy Support Services	Re-let	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	£1,849,500
Supply and Delivery of Fresh Eggs, Cheese and Meat	Re-let	TBC - 2019/20	TBC - 2019/20	May 2020	£80,000
Oban Strategic Development Framework - external services/consultancy/support	New	TBC - 2019/20	Sep-19	Sep-19	£50,000
PC Replacement Programme (PCs and Laptops)	Re-let	TBC - 2019/20	TBC - 2019/20	TBC - 2019/20	£210,000
Provision of School and Local Transport Services on Islay	Re-let	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	£1,932,400
Operation of Biomass Heating Systems and Supply of Fuel	New	TBC - 2020/21	TBC - 2020/21	23/11/2021	Unknown
Calibration of Aerodrome Equipment	New	TBC - 2020/21	TBC - 2020/21	Oct 2021	Unknown
Bus Shelters Cleaning	New	TBC - 2020/21	TBC - 2020/21	Sep 2020	Unknown
CCTV Maintain & Repair	New	TBC - 2020/21	TBC - 2020/21	Jul 2020	Unknown
Bathymetric Surveys	Re-let	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	£145,700
Water Quality/Legionella Risk Assessments	New	TBC - 2020/21	Q4 2020/21	Q4 2020/21	£100,000
Water/Waste Water Surveying Services	New	TBC - 2020/21	Q4 2020/21	Q4 2020/21	£150,000
EPC Provision	New	TBC - 2020/21	Q4 2020/21	Q4 2020/21	£200,000
Provision of Care at Home and Supported Living Services	Re-let	TBC - 2020/21	Q3 2020/21	Q3 2020/21	£70,000,000

Contract Title	New/ Re-let	Expected Contract Notice Publication Date	Expected Award Date	Expected Start Date	Estimated Value
Campbeltown Old Quay - Wall A - G.I./ Design/ Contract Documentation	New	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	£250,000
Carradale Harbour - Design	New	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	£50,000
Craighouse Pier - Design Work	New	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	£50,000
Easdale Low Water Landing - Design	New	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	£50,000
Fionnphort Ferry Slip - Construction of breakwater/ aligning structure/ concrete repairs to slip	New	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	£2,500,000
Flood Management Consultancies (Various)	New	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	Unknown
Framework Agreement with Conservation Accredited Architect	New	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	£1,500,000
Oban Strategic Development Framework - external services/consultancy/support	New	TBC - 2020/21	TBC - 2020/21	TBC - 2020/21	Unknown